

PROJECT SCHEDULE

PROJECT MILESTONES

2017

2018

2019

2020

Apr Jul Oct
May Aug Nov
Jun Sep Dec

Jan Apr Jul Oct
Feb May Aug Nov
Mar Jun Sep Dec

Jan Apr Jul Oct
Feb May Aug Nov
Mar Jun Sep Dec

Jan Apr
Feb May
Mar Jun

Begin Study



Public Involvement



Data Collection



Engineering and Environmental Analysis



Alternatives Public Meeting



Draft Documentation



Final Documentation



Study Complete



Schedule is Subject to Change

Draft Documentation
Final Documentation
Study Complete