
 

 
 
 
  



CORRIDOR MASTER MANAGEMENT PLAN FINAL REPORT NOVEMBER 2015 
  
 

ii 

Table of Contents 

1 INTRODUCTION .......................................................................................................................................................................................................... 1 

2 PURPOSE AND NEED ................................................................................................................................................................................................. 3 

3 RECOMMENDED IMPROVEMENTS ....................................................................................................................................................................... 4 

3.1 SUMMARY ....................................................................................................................................................................................................................................... 4 

4 FUNDING OPTIONS ................................................................................................................................................................................................. 19 

4.1 FEDERAL ....................................................................................................................................................................................................................................... 19 
4.1.1 MAP-21................................................................................................................................................................ .......................................................................................... 19 
4.1.2 Federal Transit Capital, Urban & Rural Funds .............................................................................................................................................................................. 20 
4.1.3 Transit Enhancements ................................................................................................................................................................................................ ............................ 20 
4.1.4 Highway Bridge Replacement and Rehabilitation ................................................................................................................................................................ ...... 20 
4.1.5 The Trust for Public Land Conservation Services ....................................................................................................................................................................... 20 
4.1.6 Federal Lands Highway Program ................................................................................................................................................................ ....................................... 20 
4.1.7 Community Development Block Grant ................................................................................................................................................................ ............................ 20 
4.1.8 Rails-to-Trails ............................................................................................................................................................................................................................................. 20 
4.1.9 TIGER Grant Program ................................................................................................................................................................................................ ............................. 21 
4.1.10 Energy Efficiency and Conservation Block Grant ........................................................................................................................................................................ 21 

4.2 STATE ............................................................................................................................................................................................................................................ 21 
4.2.1 Urban and Community Forestry Grant ............................................................................................................................................................................................ 21 
4.2.2 Florida Communities Trust Program ............................................................................................................................................................................................... 21 
4.2.3 Transportation Disadvantaged Trust Fund ................................................................................................................................................................................... 21 
4.2.4 Strategic Intermodal System ................................................................................................................................................................................................................ 21 
4.2.5 Economic Development Transportation Fund ............................................................................................................................................................................. 21 
4.2.6 Property Assessed Clean Energy (PACE) ........................................................................................................................................................................................ 22 

 



CORRIDOR MASTER MANAGEMENT PLAN FINAL REPORT NOVEMBER 2015 
  
 

iii 

4.3 LOCAL ............................................................................................................................................................................................................................................ 22 
4.3.1 City of Daytona Beach Five-Year Capital Program ...................................................................................................................................................................... 22 
4.3.2 Volusia County Sidewalk Improvement Trust Fund .................................................................................................................................................................. 22 
4.3.3 Volusia ECHO Grants in Aid ................................................................................................................................................................ .................................................. 22 
4.3.4 Community Redevelopment Area (CRA) Trust Fund ................................................................................................................................................................ 22 
4.3.5 The Capital Projects Fund ................................................................................................................................................................................................ ..................... 22 
4.3.6 Community Foundation of Volusia and Flagler Counties ......................................................................................................................................................... 22 

4.4 PUBLIC-PRIVATE PARTNERSHIPS (PPP) .......................................................................................................................................................................... 24 

5 IMPLEMENTATION STRATEGIES ....................................................................................................................................................................... 25 

5.1 IMPROVEMENT CATEGORIES ................................................................................................................................................................................................ 25 

5.2 TIMING .......................................................................................................................................................................................................................................... 25 
5.2.1 Short-Term ................................................................................................................................................................................................ .................................................. 26 
5.2.2 Mid-Term ................................................................................................................................................................ ..................................................................................... 26 
5.2.3 Long-Term ................................................................................................................................................................................................ ................................................... 26 

5.3 PROJECT DEVELOPMENT & OWNERSHIP ......................................................................................................................................................................... 26 

5.4 PHASED IMPLEMENTATION PLAN ...................................................................................................................................................................................... 37 
5.4.1 Ranking of Bundled Projects ................................................................................................................................................................................................ ................ 40 

5.5 NEXT STEPS ................................................................................................................................................................................................................................. 42 
 
 
  

 



CORRIDOR MASTER MANAGEMENT PLAN FINAL REPORT NOVEMBER 2015 
  
 

iv 

Tables 
Table 1: FPID or City numbers for Existing Projects ............................................................................................................................................................................................. 7 
Table 2: Recommended Improvements by Segment ............................................................................................................................................................................................ 8 
Table 3: Project Implementation ................................................................................................................................................................ ................................................................ 27 
Table 4: Bundled Recommendation Cost Estimates (Project Implementation) ..................................................................................................................................... 41 
 

Figures 
Figure 1: Project Study Area ................................................................................................................................................................ ............................................................................ 2 
Figure 2: Segment 1 – Programmed and Recommended Improvements .................................................................................................................................................. 13 
Figure 3: Segment 2 – Programmed and Recommended Improvements ................................................................................................................................................. 14 
Figure 4: Segment 3 – Programmed and Recommended Improvements ................................................................................................................................................. 15 
Figure 5: Segment 4 – Programmed and Recommended Improvements ................................................................................................................................................. 16 
Figure 6: Segment 1 (I-4 to I-95) ................................................................................................................................................................................................................................ 17 
Figure 7: Segment 2 (I-95/Indigo Drive to Midway Avenue) ......................................................................................................................................................................... 17 
Figure 8: Segment 2 (Midway Avenue to Clyde Morris Boulevard) ............................................................................................................................................................ 17 
Figure 9: Segment 3 (Clyde Morris Boulevard to Nova Road ......................................................................................................................................................................... 18 
Figure 10: Segment 3 (Nova Road to Ridgewood Avenue) ............................................................................................................................................................................. 18 
Figure 11: Segment 4 (Ridgewood Avenue to Beach Street) .......................................................................................................................................................................... 18 
Figure 12: Segment 4 (Halifax River Bridge) ................................................................................................................................................................ ........................................ 18 
Figure 13: Segment 4 (Halifax River to Atlantic Avenue) ................................................................................................................................................................ ................ 18 
Figure 14: Historic Districts and CRAs ..................................................................................................................................................................................................................... 23 
Figure 15: Bundled CMMP Project Recommendations ..................................................................................................................................................................................... 37 
 

Appendix 
Appendix A: Abbreviations  
Appendix B: 2035 River to Sea TPO Long Range Transportation Plan Cost Feasible Plan 
Appendix C: FY 2014-2019 River to Sea Transportation Improvement Plan 
Appendix D: Funding Option Guidelines 
Appendix E: Cost Estimates 
 

 



CORRIDOR MASTER MANAGEMENT PLAN FINAL REPORT  NOVEMBER 2015 

1 INTRODUCTION 
 

The United States Highway (US) 92/State Road (SR) 600/ 
International Speedway Boulevard (ISB) (collectively referred to as 
US 92/SR 600/ISB throughout the study) Corridor Master 
Management Plan (CMMP) is a Florida Department of Transportation 
(FDOT) project in collaboration with the International Speedway 
Boulevard Coalition (ISB Coalition), Volusia County, City of Daytona 
Beach, Daytona Beach International Airport, River to Sea 
Transportation Planning Organization (R2CTPO), Volusia County’s 
Public Transit System (Votran), and other associated organizations. 
 
The study area is centered on US 92/SR 600/ISB, located in the City 
of Daytona Beach, FL, between its intersections with I-4 on the west 
and SR A1A/Atlantic Avenue to the east. Figure 1 depicts the study 
area. 
 
This report summarizes the recommended improvements and 
includes a Corridor Master Management Plan to include strategies for 
implementation and funding of the recommended improvements for 
the US 92/SR 600/ISB corridor. The project follows a series of six 
tasks, as shown below. 
 
• Task 1.0: Public Involvement 
• Task 2.0: Existing Conditions 
• Task 3.0: Identification of Corridor Needs 
• Task 4.0: Initial Corridor Assessment 
• Task 5.0: Alternatives Evaluation 
• Task 6.0: Corridor Management Plan 

This project report addresses Task 6.0 and includes the following 
major sections: 
 
• Purpose and Need 
• Recommended Improvements 
• Funding Options 
• Implementation Strategies 
 
This phase of the CMMP formulates an implementation strategy for 
advancing the recommendations identified in the Corridor Visioning 
Plan and Corridor Assessment Report. This document is the outcome 
of the visioning phase, including input received from the Project 
Visioning Team, to evaluate identified improvement strategies and 
provide further definition of the policy elements of the CMMP 
planning process. The recommendations illustrate the overall goals 
for the development of context sensitive improvements to ensure 
maximum effectiveness and return on investment of future 
transportation projects, given the rapid amount of new development 
under construction or proposed within the study area.  
 
A summary of the alternatives comparison, supporting detail with 
respect to the engineering and environmental evaluations, project 
costs, policy considerations, and other supporting detail is provided. 
 
A list of abbreviations used throughout the report is included in 
Appendix A. 
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Figure 1: Project Study Area 

 2 



CORRIDOR MASTER MANAGEMENT PLAN FINAL REPORT  NOVEMBER 2015 

2 PURPOSE AND NEED 
 
Although the US 92/SR 600/ISB corridor varies from the edges of 
rural Florida landscape to the urban development of a coastal 
destination, the need for multimodal accommodations is a uniform 
theme found in this corridor. The purpose of this study is to develop 
a framework that can ensure safe travel for all modes of 
transportation within the study corridor by applying the principles 
of context sensitive design, which have been useful in transforming 
corridors similar to this study area. In the future, this Master Plan will 
serve as a guiding document in the development of a balanced 
corridor between private sector and public sector improvements. 
 
Many recent developments projects within the study area have been 
large retail outlets, which were designed with an automobile-context. 
The combination of large parcels with few connections between them 
adds to the difficulties encountered by bicyclists and pedestrians in 
the study area. 
 
In addition, many area businesses cater specifically to tourists, who 
may visit the Daytona Beach area two or three times per year. It is 
important to provide a pleasant travel experience, both on and off 
road, to encourage visitors return to Daytona Beach in the future.  
 
The CMMP identifies a range of solutions to address existing and 
future mobility needs and advance the long term vision for the study 
corridor. Incorporating context sensitive concepts, such as 
integrating transit service with a pedestrian and bike network that 
serves major destinations, will assist the area continue to keep its 
reputation as a major destination of Central Florida.  
 
 
  

This illustration of the Midtown Master Plan’s vision of ISB is one of several 
programmed improvements proposed within the CMMP’s study area. 

A Bethune-Cookman University student attempts to cross US 92/SR 600/ISB. 
A major purpose of this study is to develop a framework that ensures safe 
travel by all modes of transportation along the ISB corridor. 
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3 RECOMMENDED IMPROVEMENTS 
 
3.1 SUMMARY 
 
The recommended improvements include a variety of roadway and 
multimodal enhancements designed to create a more walkable urban 
thoroughfare that improves pedestrian, bicycle and transit facilities. 
The corridor has been divided into four segments: 
 

• Segment 1 – the western most segment spanning from the I-
4 On-Ramp to I-95.  

• Segment 2 – begins just east of Segment 1 and includes the 
corridor from I-95 to SR 483/Clyde Morris Boulevard.  

• Segment 3 – located between SR 483/Clyde Morris Boulevard 
and US 1/Ridgewood Avenue.  

• Segment 4 – the area east of US 1/Ridgewood Avenue and 
continuing until SR A1A/Atlantic Avenue.  

 
The overall project study area can be seen in Figure 1. 
 
The Corridor Assessment Report outlines the recommended 
improvements for each of the four segments. In addition, 
improvements identified in previous studies, including the FDOT’s US 
92 Pedestrian Connectivity Safety Assessment and the Intermodal 
Transit Station Study, are recommended. Potential transit 
improvements that may be implemented, such as Premium Bus/Bus 
Rapid Transit (BRT) service, will be identified by Votran through an 
evaluation of transit alternatives according to MAP-21 provisions. 
FDOT is also currently undertaking the Volusia Transit Connector 
Study which includes the US 92/SR 600/ISB Corridor.  
 
The US 92 Pedestrian Connectivity Safety Assessment recommended 
the construction of several sidewalks, shared use paths, and ADA 

ramps at high-use locations within the City of Daytona Beach. 
Although many of these locations are not directly within the right-of-
way of US 92/SR 600/ISB, these locations do serve as major points of 
interest for similar trips to those taken along US 92/SR 600/ISB.  
 
Suggestions from the Intermodal Transit Station Study indicated that 
the current study area does support the need for a second intermodal 
transit facility. Of the five potential locations, candidate “D”, adjacent 
to the Daytona Beach International Airport, was the highest ranking 
location.  
 
Several of the recommendations for the study include improvements 
which are incorporated into currently funded projects. These 
projects, as well as others that have been approved for funding and 
construction through the year 2019, can be seen within the 
Transportation Improvement Plan (TIP), which can be found in 
Appendix C. 
 
Each project is assigned an identifying number. On page 6, Table 1 
lists the project names and their designated numbers. In addition to 
the TIP, the City of Daytona Beach has designated streetscape 
projects along US 92/SR 600/ISB under City Project Number 2012-
030. 
 
Within these projects, specific improvements will be made to the US 
92/SR 600/ISB corridor. Table 2, which begins on page 7, describes 
the improvements and identifies in which segment each occurs. 
Furthermore, the improvements are color-coded by the agency 
responsible for each improvement. Orange coordinates with FDOT 
projects and improvements associated with those projects. Green 
signifies the City of Daytona Beach, blue stands for private sector, and 
red represents Votran. Non-colored projects are those which have 
not been proposed or endorsed by any of the above agencies, 
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however, these improvements also contribute to the overall vision 
for the corridor. 
 
Also depicted in the tables and maps are specific spot improvements 
for various locations throughout the corridor. These improvements 
have been identified in the Corridor Assessment Report and have met 
the evaluation criteria suggested in that report and throughout this 
project. Many of the suggested improvements are part of projects 
that are currently being constructed by FDOT. Furthermore, these 
improvements address unique issues within each of the four 
segments of the study area. 
 
In Segment 1, the improvements are based on linking the corridor to 
nearby cities such as DeLand and Debary. This segment will serve as 
a gateway to many Central Florida attractions, and solidifying the 
connection to the transportation of Central Florida is a key 
recommendation to accomplishing that goal. Projects such as the new 
I-95 interchange and replacing the Tomoka River Bridges are key 
first steps for Segment 1. In addition, providing a shared use path 
within this Segment will help maintain the link to pedestrian 
destinations within Daytona Beach. 
 
Within Segment 1, the City of Daytona Beach will be adding 
wayfinding signs where necessary. 
 
Segment 2 is receiving an upgrade in pedestrian and bicycle facilities 
due to the US 92 Pedestrian Improvement Project. This 12-foot wide 
shared use path will accommodate a growing number of non-
motorists who will be visiting new attractions such as One Daytona 
and Daytona Rising. In addition, enhancements will be made to the 
landscaping, street lighting and transit stops within the segment, 
which should foster a more inviting environment for pedestrians and 
bicyclists. 

 
Within Segment 2, the City of Daytona Beach is the lead agency 
behind the ISB West Landscaping project from Midway Avenue to SR 
483/Clyde Morris Boulevard. The city project number for this project 
is 2015-001. The City will also be adding wayfinding signs where 
necessary. 
 
In Segment 3, many of the improvements are geared towards 
residents of the area who choose to travel by foot, bike or transit. A 
study should be done to determine if a pedestrian crossing near 
Highland Avenue is warranted, which may benefit Mainland High 
School and Daytona State College students. In addition, a number of 
raised median islands will also help alleviate the difficulties that 
pedestrians face when crossing US 92/ SR 600/ISB. 
 
Within Segment 3, the City of Daytona Beach will be implementing a 
streetscape and landscape improvement project from SR 5A/Nova 
Road to Lincoln Street. The city project number for this project is 
2011-027 and 2014-026. The City also has a landscaping project from 
SR 483/Clyde Morris Boulevard to SR 5A/Nova Road, which matches 
the project in Segment 2 with the City Project number of 2015-001. 
From Lincoln Street to US 1/Ridgewood Avenue, the City is doing a 
landscaping project and will be burying utilities. The City Project 
number is 2014-023. Lastly, the City will be adding wayfinding signs 
where necessary. 
 
Segment 4 will be improved in a similar manner to Segment 3. In 
addition, bike lanes will be added at designated places where they 
were not previously installed. Sharrows instead of bike lanes will be 
added along US 92/SR 600/ISB for one block from Palmetto Avenue 
to Beach Street. Because this area is urban and a center of tourism for 
the region, additional landscaping will also be added to enhance the 
appearance of Segment 4. 
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Within Segment 4, the City of Daytona Beach will be implementing a 
streetscape project from US 1/Ridgewood Avenue to Beach Street. 
This project will include raised median islands, high visibility 
crosswalks, travel lanes being reduced to 11’ and buried utility wires. 
This streetscape project will continue on the other side of the Halifax 
River up to SR A1A, with both sides receiving transit stop 
enhancements. The City Project number for this project is 2011-038. 
The City will also be creating a Halifax Greenway Trail from Beach 
Street to Riverfront Park. Finally, as with all other segments, the City 
will be adding wayfinding signs where necessary. 
 
The recommended cross sections are depicted in Figures 6 through 
13, which follow the Recommended and Programmed Improvements 
maps.  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

An illustration of a potential shared-use path at ISB and Thames Rd. 
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Key to Color Codes Used in Tables 1 and 2:  
 

  Florida Department of Transportation (FDOT) 
   
  City of Daytona Beach (CODB) 
   
  Volusia County’s Public Transit System (Votran) 
   
  Private Sector 
   
  ISB CMMP Recommendation 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Table 1: FPID or City numbers for Existing Projects 

Project Name 
FPID 

Number 
City 

Number 
I-4 Widening from SR 44 to I-95 4084641  
US 92 widening from I-4 to Tomoka 
Farms Road 

4226271 2008-007 

Adaptive Signal Control 4347121  
I-95 Widening and Systems Interchange 
Reconstruction Design/Build 

2427152  

US 92 Pedestrian Improvements 4348711 2014-035 
US 92 Traffic Signal Mast Arms 4348831  
SR 483/Clyde Morris Boulevard 
Widening Study 

4081781  

ISB - West Landscaping 4378571 2015-001 
SR 5A/Nova Road Resurfacing 4324383  
US 92/SR 600/ISB Resurfacing 4324421 2013-059 
US 92 Phase II Pedestrian Improvements 
and Landscaping  

4044192 2011-027 

ISB - West Phase II Streetscape  2014-023 
Daytona Beach Wayfinding 
Program 

4373111 2013-017 

US 92 Drainage Improvements from 
Emmet Street to N. Charles Street 

4368551  

ISB -East Streetscape  2011-038 
Votran Service enhancements 4302851  
Halifax River Greenway Trail 4355341  
SR 441/Peninsula Drive Resurfacing 4306821  

 
  

  
7 



CORRIDOR MASTER MANAGEMENT PLAN FINAL REPORT  NOVEMBER 2015 

Table 2: Recommended Improvements by Segment 

Map No. Segment Improvement FPID No. 
1 1 I-4 widening from SR 44 to I-95 4084641 
2 1 US 92 widening from 4 lanes to 6 lanes (I-4 to Tomoka Farms Road) 4226271 
3 1 7’ wide buffered bicycle lanes (I-4 to Tomoka Farms Road)  
4 1 10’ wide WB Shared Use Path (Old DeLand Road to Tomoka Farms Road) 4226271 
5 1 Add EB Left-Turn Lane at the intersection of US 92 and LPGA Boulevard 4226271 
6 1 Add High Visibility Crosswalks at the intersection of US 92 and LPGA Boulevard 4226271 
7 1 Add EB Sidewalk (5’ wide) – LPGA Boulevard to Tomoka Farms Road 4226271 
8 1 Replace two bridges at the Tomoka River 4226271 
9 1 Close WB Left-Turn Lane at Hyde Storage Park 4226271 

10 1 Extend EB Left-Turn Lane at the intersection of US 92 and Tomoka Farms Road 4226271 
11 1 Add EB Left-Turn Lane at the intersection of US 92 and Tomoka Farms Road 4226271 
12 1 Add High-Visibility Crosswalks at the intersection of US 92 and Tomoka Farms Road 4226271 
13 1 Add Adaptive Signal Control at the intersection of US 92 and Tomoka Farms Road 4347121 

14 1 Add NB Sidewalk (5’ wide) on Tomoka Farms Road between Bellevue Road and McDonald’s 
Restaurant  

15 1 Add WB Left-Turn Lane at the intersection of US 92 and Tomoka Farms Road 4226271 
16 1 Add EB Sidewalk (5’ wide) between Tomoka Farms Road and I -95 2427152 
17 1 Add WB Shared Use Path (10’ wide) between Tomoka Farms Road and I-95 NB Off-Ramp  
18 1 Add Wayfinding signs for major destinations 4373111 
19 1 Add Landscaping between I-4 and I-95  
20 1 Upgrade transit stop enhancements between I-4 Ramp and I-95  
21 1 Install Accessible pedestrian signals at all signals in Segment One  
22 2 Reconstruct I-95 Interchange 2427152 
23 2 Add High-Visibility Crosswalk at the intersection of US 92 and I-95 Off Ramp  
24 2 Add Adaptive Signal Control at the intersection of US 92 and I-95 NB Ramp 4347121 
25 2 Add Landscaping between Tomoka Farms Road and Indigo Drive 2427155 
26 2 Expand EB sidewalk width to 12’ (I-95 NB Ramp to Indigo Drive)  
27 2 Add Adaptive Signal Control at the intersection of US 92 and Indigo Drive 4347121 
28 2 Add High-Visibility Crosswalks at the intersection of US 92 and Indigo Drive  
29 2 Closed drainage system from Indigo Drive to Williamson Boulevard  
30 2 Expand EB and WB sidewalk width to 12’ (Indigo Drive to Williamson Boulevard)  
31 2 Upgrade Street Lighting between Indigo Drive and Williamson Boulevard  
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Table 2: Recommended Improvements by Segment 
Map No. Segment Improvement FPID No. 

32 2 Add Adaptive Signal Control at the intersection of US 92 and Thames Road 4347121 
33 2 Add High-Visibility Crossing at Thames Road  
34 2 Add Landscaping between Indigo Drive and Williamson Boulevard  
35 2 Upgrade transit stop enhancements between Indigo Drive and Williamson Boulevard  
36 2 Add Pedestrian channelization (fencing) between Indigo Drive and Williamson Boulevard  
37 2 Add Adaptive Signal Control at the intersection of US 92 and Williamson Boulevard 4347121 
38 2 Add High-Visibility Crosswalks at the intersection of US 92 and Williamson Boulevard 4348711 
39 2 US 92 and Williamson Boulevard intersection improvements 4348711 
40 2 Extend WB Left-Turn Lane at the intersection of US 92 and Williamson Boulevard 4348711 
41 2 Closed drainage system from Williamson Boulevard to Midway Avenue 4348711 
42 2 Expand EB and WB sidewalk width to 12’ (Williamson Boulevard to Midway Avenue) 4348711 
43 2 Upgrade Street Lighting from Williamson Boulevard to Midway Avenue 4348711 
44 2 Add Adaptive Signal Control at the intersection of US 92 and Turn One Drive 4347121 
45 2 Add High-Visibility Crosswalks at the intersection of US 92 and Turn One Drive  
46 2 Add Landscaping between Williamson Boulevard and Midway Avenue 4348711 
47 2 Upgrade transit stop enhancements between Williamson Boulevard and Midway Avenue 4348711 
48 2 Pedestrian channelization (fencing) from Williamson Boulevard to Midway Avenue 4348711 
49 2 Add Adaptive Signal Control at the intersection of US 92 and Fentress Boulevard 4347121 
50 2 Add High-Visibility Crosswalks at the intersection of US 92 and Fentress Boulevard  
51 2 Add Adaptive Signal Control at the intersection of US 92 and Plaza Entrance 4347121 
52 2 Expand bicycle lane width from 4’ to 7’ between I-95 Interchange and SR 483/Clyde Morris Boulevard  
53 2 Add Adaptive Signal Control at US 92 and Daytona Boulevard 4347121 
54 2 Add High-Visibility Crosswalks at US 92 and Daytona Boulevard  
55 2 Add Pedestrian Overpass approximately 500’ west of Bill France Boulevard 4348711 
56 2 Add Adaptive Signal Control at the intersection of US 92 and Bill France Boulevard 4347121 
57 2 Add High-Visibility Crosswalk at the intersection of US 92 and Bill France Boulevard  
58 2 Add Adaptive Signal Control at the intersection of US 92 and Midway Avenue 4347121 
59 2 Add High-Visibility Crosswalk at the intersection of US 92 and Midway Avenue  
60 2 Replace span wire with mast arms at Midway Avenue 4348831 

61 2 Expand EB and WB sidewalk width to 12’ (Midway Avenue to SR 483/Clyde Morris Boulevard) – 
CODB ISB Streetscape Midway Avenue to SR 5A/Nova Road  

62 2 Closed drainage system from Midway Avenue to SR 483/Clyde Morris Boulevard – CODB ISB 
Streetscape Midway-SR 5A/Nova Road  

 

  
9 



CORRIDOR MASTER MANAGEMENT PLAN FINAL REPORT  NOVEMBER 2015 

Table 2: Recommended Improvements by Segment 
Map No. Segment  Improvement FPID No. 

63 2 Upgrade Street Lighting from Midway Avenue to SR 483/Clyde Morris Boulevard – CODB ISB 
Streetscape Midway Avenue –SR 5A/Nova Road  

64 2 Add Adaptive Signal Control at the intersection of US 92 and Hagen Terrace 4347121 

65 2 Add High-Visibility Crosswalks at the intersection of US 92 and Hagen Terrace – CODB ISB Streetscape 
Midway Avenue-SR 5A/Nova Road  

66 2 Add landscaping from Midway Avenue to SR 483/Clyde Morris Boulevard – CODB ISB Streetscape 
Midway Avenue-SR 5A/Nova 4378571 

67 2 Upgrade transit stop enhancements between Midway Avenue and SR 483/Clyde Morris Boulevard – 
CODB ISB Streetscape Midway-SR 5A/Nova Road  

68 2 Bury utilities from Midway Avenue to SR 483/Clyde Morris Boulevard – CODB ISB Streetscape 
Midway Avenue-SR 5A/Nova Road  

69 2 Pedestrian channelization (fencing) from Midway Avenue to SR 483/Clyde Morris Boulevard  
70 2 Add Adaptive Signal Control at the intersection of US 92 and SR 483/Clyde Morris Boulevard 4347121 
71 2 Add High-Visibility Crosswalks at the intersection of US 92 and SR 483/Clyde Morris Boulevard  
72 2 New 4’ bicycle lanes on US 92 at the intersection with SR 483/Clyde Morris Boulevard  
73 2 Replace span wire with mast arms at SR 483/Clyde Morris Boulevard 4348831 
74 2 Widen SR 483/Clyde Morris Boulevard from 4 lanes to 6 lanes 4081781 
75 2 New 4’ bicycle lanes on SR 483/Clyde Morris Boulevard 4081781 
76 2 Add SB Sidewalk (5’ wide) on SR 483/Clyde Morris Boulevard north of US 92 4081781 
77 2 Add SB Shared Use Path (12’ wide) on SR 483/Clyde Morris Boulevard south of US 92 4081781 
78 2 Add Wayfinding signs for major destinations 4373111 
79 2 Install Accessible pedestrian signals at all signals  
80 3 Widen EB and WB sidewalks from 5’ to 7’ from SR 483/Clyde Morris Boulevard to SR 5A/Nova Road  
81 3 Reduce travel lane width from 11’4” to 11’ from SR 483/Clyde Morris Boulevard to SR 5A/Nova Road  

82 3 Reduce raised median width from 22’ to 18’ from SR 483/Clyde Morris Boulevard to SR 5A/Nova 
Road  

83 3 Additional study for improved pedestrian crossing between Highland Avenue and Central Avenue  

84 3 Expand bicycle lane width from 4’ to 7’ between SR 483/Clyde Morris Boulevard and SR 5A/Nova 
Road  

85 3 Add Landscaping between SR 483/Clyde Morris Boulevard & SR 5A/Nova Road – (CODB Streetscape) 4378571 
86 3 Bury utilities from SR 483/Clyde Morris Boulevard to SR 5A/Nova Road  
87 3 Add WB Left-Turn Lane at the intersection of US 92 and Hilton Avenue  
88 3 Add High-Visibility Crosswalks at the intersection of US 92 and White Street  
89 3 Add Adaptive Signal Control at the intersection of US 92 and White Street 4347121 
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Table 2: Recommended Improvements by Segment 
Map No. Segment  Improvement FPID No. 

90 3 Add High-Visibility Crosswalks at the intersection of US 92 and Seneca Street  
91 3 Add Adaptive Signal Control at the intersection of US 92 and Seneca Street 4347121 
92 3 Extend EB Right-Turn Lane between Seneca Street and SR 5A/Nova Road  
93 3 Add High-Visibility Crosswalks at the intersection of US 92 and SR 5A/Nova Road  
94 3 Add Adaptive Signal Control at the intersection of US 92 and SR 5A/Nova Road 4347121 
95 3 Improve bicycle connectivity on SR 5A between US 92 and Orange Avenue  
96 3 Mill and resurface SR 5A/Nova Road from Beville Road to US 92 4324383 
97 3 Mill and resurface US 92 from SR 5A/Nova Road to US 1/Ridgewood Avenue 4324421 

98 3 CODB ISB – West Streetscape Phase II Pedestrian improvements and landscaping from SR 5A/Nova 
Road to Lincoln Street 4044192 

99 3 Replace span wire with mast arms at the intersection of US 92 and Adams Street 4348831 
100 3 Add High-Visibility Crosswalks at the intersection of US 92 and Adams Street 4324421 
101 3 Add Adaptive Signal Control at the intersection of US 92 and Adams Street 4347121 
102 3 Raised median islands, where feasible, between SR 5A/Nova Road to US 1/Ridgewood Ave  
103 3 Add Adaptive Signal Control at the intersection of US 92 and Lincoln Street 4347121 
104 3 Add Adaptive Signal Control at the intersection of US 92 and Dr. MLK, Jr. Boulevard 4347121 
105 3 Additional study for improved pedestrian crossings between SR 5A/Nova Road and FEC Railroad  
106 3 US 92 drainage improvements from Emmet Street to N. Charles Street 4368551 

107 3 Upgrade transit stop enhancements between SR 483/Clyde Morris Boulevard and US 1/Ridgewood 
Avenue  

108 3 Add Wayfinding sings for major destinations 4373111 

109 3 Add Landscaping between Lincoln Street and US 1/Ridgewood Avenue – CODB West ISB Streetscape 
Phase III 2014-023 

110 3 Bury utilities between SR 5A/Nova Road and US 1/Ridgewood Avenue 2011-027 
2014-023 

111 3 Install Accessible pedestrian signals at all signals in Segment Three  
112 3 Add High-Visibility Crosswalks at the intersection of US 92 and US 1/Ridgewood Avenue 4324421 
113 3 Add Adaptive Signal Control at the intersection of US 92 and US 1/Ridgewood Avenue 4347121 
114 3 Votran service enhancement improve bus service to 30 minutes frequencies (routes 3 & 4) 4302851 
115 4 Add bicycle lanes on US 1/Ridgewood Avenue between Bay Street and Magnolia Avenue  
116 4 Add bicycle lanes between Seagrave Street and Palmetto Avenue  
117 4 Raised median islands, where feasible, between US 1/Ridgewood Ave and Palmetto Avenue 2011-038 
118 4 Add High-Visibility Crosswalks at the intersection of US 92 and Palmetto Avenue 2011-038 
119 4 Add Adaptive Signal Control at the intersection of US 92 and Palmetto Avenue 4347121 
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Table 2: Recommended Improvements by Segment 
Map No. Segment Improvement FPID No. 

120 4 Reduce travel lane width from 12’ to 11’ from US 1/Ridgewood Avenue to Beach Street 2011-038 
121 4 Raised median islands, where feasible, between Palmetto Avenue and Beach Street 2011-038 
122 4 Bury utilities between US 1/Ridgewood Ave and Beach Street 2011-038 
123 4 Add High-Visibility Crosswalks at the intersection of US 92 and Beach Street 2011-038 
124 4 Add Adaptive Signal Control at the intersection of US 92 and Beach Street 4347121 
125 4 Halifax River Greenway Trail (Beach Street to Riverfront Park) 4355341 
126 4 Restripe shoulders on Halifax River Bridge to accommodate bicycle lanes  
127 4 Add raised median island between the Halifax River and Halifax Avenue  
128 4 Add High-Visibility Crosswalks at the intersection of US 92 and Halifax Avenue  

129 4 Reconstruct Roadway from Halifax Avenue to SR A1A/Atlantic Avenue (add sidewalks, medians, 
lighting)  

130 4 High-Visibility Crosswalks at the intersection of US 92 and SR 441/Peninsula Avenue 4306821 
131 4 Mill and resurface SR 441/Peninsula Avenue to Silver Beach Avenue 4306821 

132 4 Additional study for pedestrian crossings between SR 441/Peninsula Avenue and SR A1A/Atlantic 
Avenue  

133 4 Upgrade transit stop enhancements between US 1/Ridgewood Avenue and SR A1A/Atlantic Avenue  
134 4 Add High-Visibility Crosswalks at the intersection of US 92 and Grandview Avenue  
135 4 Bury utilities between Halifax River & SR A1A  

136 4 Add Landscaping between US 1/Ridgewood Avenue and SR A1A/Atlantic Avenue – COBD East ISB 
Streetscape  

137 4 High-Visibility Crosswalks at the intersection of US 92 and SR A1A/Atlantic Avenue  
138 4 Add Wayfinding signs for major destinations 4373111 
139 4 Install Accessible Pedestrian signals at all signals in Segment Four  
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Figure 2: Segment 1 – Programmed and Recommended Improvements 
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Figure 3: Segment 2 – Programmed and Recommended Improvements  
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Figure 4: Segment 3 – Programmed and Recommended Improvements  
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Figure 5: Segment 4 – Programmed and Recommended Improvements  
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Figure 6: Segment 1 (I-4 to I-95) 
 
 
 
 
 
 
 
 
 
 
 

Figure 7: Segment 2 (I-95/Indigo Drive to Midway Avenue)  
 
 
 
 
 
 
 
 
 

 

Figure 8: Segment 2 (Midway Avenue to Clyde Morris Boulevard) 
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Figure 9: Segment 3 (Clyde Morris Boulevard to Nova Road  

Figure 11: Segment 4 (Ridgewood Avenue to Beach Street)  

Figure 13: Segment 4 (Halifax River to Atlantic Avenue) 

Figure 10: Segment 3 (Nova Road to Ridgewood Avenue) 

Figure 12: Segment 4 (Halifax River Bridge) 
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4 FUNDING OPTIONS 
 
Funding for transportation projects can occur from a variety of 
federal, state and/or local sources and can be relatively simple or 
extremely complex. A variety of funding mechanisms may be 
applicable to the CMMP, particularly if separated into individual 
projects based on timing, scope or applicability of funding sources.  
 
The following sections detail funding mechanisms from federal, state, 
local and private sources based on revenue generated by fuel taxes, 
excise vehicle taxes, motor vehicle fees, rental car surcharges, tolls 
and concessions, documentary stamps, and other miscellaneous 
revenue sources that are typically used for transportation 
improvement projects. It should be noted that some of these funding 
mechanisms may not be applicable to all sections of the study area. 
 
4.1 FEDERAL 
 
4.1.1 MAP-21 
 
Moving Ahead for Progress in the 21st Century (MAP-21) is the 
Federal-aid transportation reauthorization program passed by the 
U.S Congress and signed into law by the President in July 2012 for 
fiscal years 2013 and 2014. It was extended until 2015. It 
consolidates many of the prior Federal programs into fewer 
categories and seeks to reduce duplicative programs. MAP-21 
eliminates earmarks and has a goal of expediting project delivery 
while continuing environmental protections in previous 
transportation authorization programs. 
 
 
 
 

Core programs incorporated into MAP-21 include: 
 

• National Highway Performance Program (NHPP) 
• Surface Transportation Program (STP) 
• Highway Safety Improvement Program (HSIP) 
• Congestion Mitigation and Air Quality Program (CMAQ) 
• Transportation Alternatives Program (TAP) 

 
Of particular interest for multimodal strategies that may be included 
in the ISB corridor is the Transportation Alternatives Program (TAP). 
This is a new program that provides for a variety of alternative 
transportation projects, including many that were previously eligible 
activities under separately funded programs. The TAP replaces 
funding from programs such as Transportation Enhancements, 
Recreational Trails, Safe Routes to Schools and several other 
discretionary programs that were used to fund multimodal 
transportation facilities including sidewalks, bicycle paths and 
landscaping/streetscape projects. An amount equal to two percent of 
the total amount authorized from the Highway Account of the 
Highway Trust Fund for Federal-aid highways is to be reserved for 
the TAP each fiscal year. Eligible activities for which TAP may be used 
include the construction, planning and design of on-road and off-road 
trail facilities for pedestrians, bicyclists, and other non-motorized 
forms of transportation.  

Federal funds authorized by MAP-21 can be directed by a variety of 
State, Metropolitan Planning Organizations (MPOs), local 
governments, transportation authorities, and other political 
subdivisions. Projects planned with federal participation must be 
included in the State Transportation Improvement Program (STIP), 
which is a federally mandated document listing projects with federal 
funding for the next four fiscal years. For funding issues, the R2CTPO 
is the region’s MPO. 
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Traditionally in Florida, federal funds are passed through to the 
FDOT for inclusion into the Five-Year Work Program; however, 
organizations such as MPOs have been given increased ability to 
direct certain federal and state funds within their jurisdictions. In 
Florida, MPOs in larger urbanized areas (greater than 200,000 in 
population) can allocate a portion of federal Urban Attributable (XU) 
Funds toward eligible projects. In addition, transit agencies receive 
federal allocations based on a variety of factors and have some 
discretionary authority on spending federal funds that are included 
within the STIP.  
 
4.1.2 Federal Transit Capital, Urban & Rural Funds 
 
This is the Federal Transit Administration’s (FTA) primary grant 
program for funding major transit capital investments, including 
rapid rail, light rail, bus rapid transit, commuter rail and ferries. This 
category includes the New Starts, Small Starts and Core Capacity 
Improvements grants.  
 
4.1.3 Transit Enhancements 
 
This grant funds transit capital needs and capitalized operating 
expenses in urban areas. It includes bus shelters, bus stop amenities, 
pedestrian access and walkways, and bicycle access. The 
Transportation Equity Act for the 21st Century (TEA-21) created the 
"transit enhancements" provisions in the Urbanized Area Formula 
Program administered by the FTA. TEA-21 established the 
requirement that a minimum of one percent of FTA's Urbanized Area 
Formula Program funding for urbanized areas with populations 
200,000 and over must be made available for activities that are 
transit enhancements.  
 

4.1.4 Highway Bridge Replacement and Rehabilitation 
 
This program funds bridge replacements and rehabilitative activities 
for bridges. Funds become available at the beginning of each fiscal 
year and 12-35% of these funds must be used on public roads.  
 
4.1.5 The Trust for Public Land Conservation Services 
 
The Trust for Public Land (TPL) uses public funds for acquisition of 
public land to build trails, sidewalks, etc., and ensures completion of 
the transaction. However, this is not a grant and expenditures by the 
TPL must be reimbursed.  
 
4.1.6 Federal Lands Highway Program 
 
The primary purpose of the this program is to provide financial 
resources and technical assistance for a coordinated program of 
public roads that service the transportation needs of Federal and 
Indian lands. Funding includes improvements to transportation 
infrastructure within federally owned lands. 
 
4.1.7 Community Development Block Grant 
 
This grant, through the US Department of Housing and Urban 
Development, provides funding for property acquisition, 
improvements to neighborhood parks and facilities, new and 
resurfaced streets and sidewalk installation. 
 
4.1.8 Rails-to-Trails 
 
The Rails-to-Trails Conservancy, an American nonprofit, offers funds 
for acquisition of land for greenways and trails. The goal is to create 
a network of trails from former rail lines. 
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4.1.9 TIGER Grant Program 
 
The Transportation Investment Generating Economic Recovery, or 
TIGER Discretionary Grant program, provides funds for road, rail, 
transit and port projects that have significant national interest. This 
is a highly competitive program that was started as part of the 
American Recovery and Reinvestment Act (ARRA) in 2009. 
Organizations including State, local governments, transit agencies, 
Metropolitan Planning Organizations, port authorities and other 
political subdivisions of State or local governments are eligible to 
apply for TIGER Grants. 
 
4.1.10 Energy Efficiency and Conservation Block Grant 
 
The US Department of Energy awards this grant to provide funding 
for projects that increase energy efficiency and promote 
conservation. Some transportation projects funded by this grant 
include signal-retiming and streetlight installation. 

 
4.2 STATE 
 
4.2.1 Urban and Community Forestry Grant 
 
The Urban and Community Forestry Grant can be used for tree 
ordinance development or revision, tree inventories, management 
plans, master plans, in-house training, temporary staffing, student 
internships, and equipment purchases. 
  
4.2.2 Florida Communities Trust Program 
 
The Florida Communities Trust Program is a Florida Department of 
Environmental Protection (FDEP) program that can provide funding 

for local governments to acquire land for parks, open space and 
greenways. 
 
4.2.3 Transportation Disadvantaged Trust Fund 
 
The Transportation Disadvantaged Trust Fund is an account 
managed by FDOT that is funded through the Agency for Health Care 
Administration and through vehicle registration fees. These funds 
can be used by qualified transportation coordinators or operators in 
each county in Florida. In Volusia County, Votran is the operator that 
schedules transit service for disadvantaged individuals. 
 
4.2.4 Strategic Intermodal System 
 
The Strategic Intermodal System (SIS) designation is a program that 
ranks transportation infrastructure around the state and groups each 
by criteria that measure its importance to multiple modes of 
transportation. Airports, highways, and waterways can be labeled as 
SIS facilities, and for highways, connections to a national highway 
system facility helps distinguish them from ordinary roads. Being a 
SIS facility makes projects eligible for funds from the State 
Transportation Trust Fund. In addition, these facilities are included 
in the statewide Strategic Intermodal System Strategic Plan, 
developed by FDOT. 
 
4.2.5 Economic Development Transportation Fund 
 
The Economic Development Transportation Fund is an incentive tool 
designed to alleviate transportation problems that adversely impact 
a specific company’s location or expansion decision. The elimination 
of the problem must serve as an inducement for a specific company’s 
location, retention, or expansion project in Florida.  
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4.2.6 Property Assessed Clean Energy (PACE) 
 
The purpose of PACE funding is to provide long-term financing for 
structural improvements that encourage renewable generation, 
energy efficiency and wind resistance. Any county in Florida may 
subscribe by resolution to making this financing opportunity 
available for its community. 
 
Pasco County recently subscribed to the PACE program. Property 
owners in Pasco County now have access to financing for 
improvements which provide hurricane protection and energy 
savings. 
 
4.3 LOCAL 
 
4.3.1 City of Daytona Beach Five-Year Capital Program 
 
The City of Daytona Beach has $600,000 set aside for ADA sidewalk 
compliance construction between 2014 and 2019.  
 
4.3.2 Volusia County Sidewalk Improvement Trust Fund 
 
The Volusia County Sidewalk Improvement Trust Fund sets aside 
funds for the purpose of constructing pedestrian and bicycle facilities 
in areas determined by the county to be needed for the safety and 
convenience of the pedestrians and bicyclists of the county.  
 
In lieu of construction of the required sidewalks, development 
application may approve the payment of money into the trust fund. 
The current cost is $24 per linear foot of sidewalk. 
 
 

4.3.3 Volusia ECHO Grants in Aid 
 
The Volusia Environmental, Cultural, Historical and Outdoor (ECHO) 
program provides grant funds to finance acquisition, restoration, 
construction or improvement of facilities to be used for 
environmental, cultural, historical and outdoor recreational 
purposes.  
 
4.3.4 Community Redevelopment Area (CRA) Trust Fund 
 
CRAs are special districts in which any future increases in property 
values are set aside to support economic development projects 
within that district. These projects can be land acquisition, 
streetscapes etc. Existing CRAs are depicted in Figure 14. 
  
4.3.5 The Capital Projects Fund 
 
A portion of the City of Daytona Beach’s funds are set aside for capital 
projects each year. This includes funding for street and sidewalk 
projects. 
 
4.3.6 Community Foundation of Volusia and Flagler Counties 
 
This is a local organization that improves local access to health and 
human services.  
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Figure 14: Historic Districts and CRAs 
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4.4 PUBLIC-PRIVATE PARTNERSHIPS (PPP) 
 
Public-Private Partnerships (PPPs) for transportation projects are 
typically used in conjunction with road pricing or tolling. However, 
other types of PPPs include partnerships such as granting 
development rights around major transit stations (Transit-Oriented 
Developments), concession fees and concessionaire rights, 
advertising, and other arrangements to bring private financing to 
public improvement projects.  
 
Additionally, Community-Based Partnerships (CBP) may be created 
to implement mobility improvements. These may be Transportation 
Management Organizations (TMOs) or Transportation Management 
Associations (TMAs) created specifically to address broad 
transportation needs, or relatively simple private-sector 
partnerships that exist to maintain landscaping or streetscape along 
a roadway.  
 
TMO’s and TMA’s provide a forum for property owners, developers, 
business owners, merchants, along with public sector agencies to 
collectively establish programs, policies, and funding mechanisms to 
address mobility needs along a corridor or within a designated area, 
and often focus on reducing traffic congestion through multi-modal 
improvements and transportation demand management techniques 
such as staggered work hours, and carpooling/vanpooling. TMO’s 
and TMA’s are generally successful when there is broad consensus 
for action from the private sector, and private sector funding is 
leveraged with public sector funds to address traffic congestion and 
mobility issues. 
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5 IMPLEMENTATION STRATEGIES 
 
The US 92/SR 600/ISB CMMP has identified a range of transportation 
improvements to create a more walkable urban thoroughfare with 
multimodal options ranging from traffic operations improvements, 
access management modifications, sidewalks, bicycle and pedestrian 
facilities, and transit improvements. These improvements can be 
funded and constructed as one large project, or implemented as a 
series of smaller projects with different timeframes, funding sources, 
and responsible agencies executing the implementation. With the 
varied nature of the improvements, a strategy of implementing 
smaller projects that can be funded using different funding sources 
may be prudent. Individual projects can be categorized by type, 
timing and responsibility, in order to facilitate their successful 
implementation over a period of time.  
 
5.1 IMPROVEMENT CATEGORIES 
 
In order to facilitate the implementation and funding of these 
improvements, separate improvement categories were identified so 
that funding might occur through a variety of funding sources if the 
project cannot be feasibly implemented as a single construction 
project. The identified improvements can be divided into the 
following categories, although overlap may exist in terms of both 
funding and implementation. In addition, each of these categories 
may have certain funding opportunities and restrictions.  

 
1) Roadway (RDWY) 
2) Roadside Environment (RE) 
3) Traffic Operations/Transportation Systems Management 

(TO/TSM) 
4) Transit (TR) 

 
5.2 TIMING 
 
In order to implement the recommended improvements, it may be 
necessary that they be developed as individual, or a group of projects, 
according to whether they are more feasible in the short-term or 
long-term. For the purposes of this discussion, the following time 
frames are established: 
 
• Short-term: 2015 – 2019 
• Mid-term: 2020 – 2025 
• Long-term: 2026 – 2035 
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5.2.1 Short-Term 
 
It is feasible that funding could be identified and placed into the 
FDOT’s Five-Year Work Program for Short-Term projects. Projects 
that can be advanced without a required Project Development & 
Environmental (PD&E) Study might be included in this category, as 
well as other relatively low-cost projects without significant right-of-
way acquisition.   
 
5.2.2 Mid-Term 
 
Larger, more complex projects, especially those requiring 
environmental clearance through a PD&E Study or through other 
National Environmental Policy Act of 1969 (NEPA) provisions 
typically require more time to be fully implemented. These may also 
include projects that entail more complex engineering and design or 
have Maintenance of Traffic issues to be addressed, and possible 
right-of-way acquisition. For transit options, these may include 
projects that have additional costs for operation and maintenance 
(O&M) that may have significant funding requirements.  
 
5.2.3 Long-Term 
 
Long-term projects are those that require a PD&E Study and may 
involve complex engineering analysis and design, in addition to 
possible right-of-way acquisition. These projects tend to be higher 
cost and may require more complex funding mechanisms. 
 
 
 

5.3 PROJECT DEVELOPMENT & OWNERSHIP 
 
While the improvements identified through the US 92/SR 600/ISB 
Corridor Study are located within or adjacent to existing State right-
of-way, other entities might assume control of the funding, 
implementation, and even ownership of the facilities that are 
constructed. Examples include transit facilities, equipment and 
service that are owned and operated by Votran and traffic signals 
that are maintained by Volusia County.  
 
In addition, funding from private sources might be used to 
supplement public funds to advance project development. One 
example is the redevelopment of a parking lot located along US 92/SR 
600/ISB. Daytona State College envisions replacing the parking with 
educational facilities, cresting synergy between the buildings, the 
sidewalk and street. Coordination between the City and the College 
will be helpful in creating an engaging and walkable section of US 
92/SR 600/ISB. 
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Table 3: Project Implementation 

Map 
No. 

Segment 
No. FPID No. Official Project 

Name 
Project 
Limits Recommended Improvements Category Lead 

Agency Timing Current 
Phase 

Next 
Phase 

1 1 4084641 I-4 Widening SR 44 to I-95 I-4 widening from SR 44 to I-95 RDWY FDOT Short-
Term 

CST FY 
2011/12 – 
2015/16 

 

2 1 4226271 US 92 Widening 
I-4 Ramps to 
Tomoka 
Farms Rd 

US 92 widening from 4 lanes to 6 lanes (I-4 to 
Tomoka Farms Road) RDWY FDOT Mid-

Term 

ROW FY 
2018/19 – 
2019/20 

CST – Not 
Funded  

3 1   
I-4 Ramps to 
Tomoka 
Farms Rd 

7’ wide buffered bicycle lanes (I-4 to Tomoka 
Farms Rd) RDWY FDOT Mid-

Term   

4 1 4226271 US 92 Widening 
I-4 Ramps to 
Tomoka 
Farms Rd 

10’ wide WB Shared Use Path (Old DeLand Rd to 
Tomoka Farms Rd) RE FDOT Mid-

Term 

ROW FY 
2018/19 – 
2019/20 

CST – Not 
Funded  

5 1 4226271 US 92 Widening 
I-4 Ramps to 
Tomoka 
Farms Rd 

Add EB Left-Turn lane at the intersection of US 92 
and LPGA Blvd 

RDWY, 
TO FDOT Mid-

Term 

ROW FY 
2018/19 – 
2019/20 

CST – Not 
Funded  

6 1 4226271 US 92 Widening 
I-4 Ramps to 
Tomoka 
Farms Rd 

Add High Visibility Crosswalks at the intersection 
of US 92 and LPGA Blvd RDWY FDOT Mid-

Term 

ROW FY 
2018/19 – 
2019/20 

CST – Not 
Funded  

7 1 4226271 US 92 Widening 
I-4 Ramps to 
Tomoka 
Farms Rd 

Add EB Sidewalk (5’ wide) – LPGA Blvd to 
Tomoka Farms Rd RE FDOT Mid-

Term 

ROW FY 
2018/19 – 
2019/20 

CST – Not 
Funded  

8 1 4226271 US 92 Widening 
I-4 Ramps to 
Tomoka 
Farms Rd 

Replace two bridges at the Tomoka River RDWY FDOT Mid-
Term 

ROW FY 
2018/19 – 
2019/20 

CST – Not 
Funded  

9 1 4226271 US 92 Widening 
I-4 Ramps to 
Tomoka 
Farms Rd 

Close WB Left-Turn Lane at Hyde Storage Park RDWY, 
TO FDOT Mid-

Term 

ROW FY 
2018/19 – 
2019/20 

CST – Not 
Funded  

10 1 4226271 US 92 Widening 
I-4 Ramps to 
Tomoka 
Farms Rd 

Extend EB Left-Turn Lane at the intersection of 
US 92 and Tomoka Farms Rd 

RDWY, 
TO FDOT Mid-

Term 

ROW FY 
2018/19 – 
2019/20 

CST – Not 
Funded  

11 1 4226271 US 92 Widening 
I-4 Ramps to 
Tomoka 
Farms Rd 

Add EB Left-Turn lane at the intersection of US 92 
and Tomoka Farms Rd 

RDWY, 
TO FDOT Mid-

Term 

ROW FY 
2018/19 – 
2019/20 

CST – Not 
Funded  

12 1 4226271 US 92 Widening 
I-4 Ramps to 
Tomoka 
Farms Rd 

Add High-Visibility Crosswalks at the intersection 
of US 92 and Tomoka Farms Rd RDWY FDOT Mid-

Term 

ROW FY 
2018/19 – 
2019/20 

CST – Not 
Funded  

13 1 4347121 
US 92 SIS Connector 
Signal 
Improvements 

Tomoka 
Farms Rd to 
Beach St 

Add Adaptive Signal Control at the intersection of 
US 92 and Tomoka Farms Rd TO, TSM FDOT Short-

Term 
CST FY 

2014/15  

14 1   

Bellevue Rd 
to 
McDonald’s 
north of US 
92 

Add NB Sidewalk (5’ wide) on Tomoka Farms Rd 
between Bellevue Rd and the McDonald’s 
Restaurant 

RE 
FDOT, 

Volusia 
County 

Mid-
Term   

15 1 4226271 US 92 Widening 
I-4 Ramps to 
Tomoka 
Farms Rd 

Add WB Left-Turn lane at the intersection of US 
92 and Tomoka Farms Rd 

RDWY, 
TO FDOT Mid-

Term 

ROW FY 
2018/19 – 
2019/20 

CST – Not 
Funded  
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Table 3: Project Implementation (cont’d) 
Map 
No. 

Segment 
No. FPID No. Official Project 

Name 
Project 
Limits Recommended Improvements Category Lead 

Agency Timing Current 
Phase Next Phase 

16 1/2 2427152 

I-95 Widening and 
Systems Interchange 
Reconstruction 
Design/Build 

North of US 
92 to North 
of SR 44 

Add EB Sidewalk (5’ wide) between Tomoka 
Farms Rd and I-95 RE FDOT Short-

Term 

CST FY 
2015/16 

– 
2017/18 

 

17 1   

Tomoka 
Farms Rd to 
I-95 Off-
Ramps 

Add WB Shared Use Path (10’ wide) between 
Tomoka Farms Rd and I-95 NB Off-Ramps RE FDOT Mid-

Term   

18 1 4373111 Daytona Beach 
Wayfinding Program 

All ISB CMMP 
Segments 
(within city 
limits) 

Add Wayfinding signs for major destinations TO, TSM CODB Short-
Term 

CST FY 
2014/15  

19 1   I-4 to I-95 Add Landscaping between I-4 and I-95 RE FDOT Mid-
Term   

20 1   I-4 to I-95 Upgrade transit stop enhancements between I-4 
Ramp and I-95 TR CODB Mid-

Term   

21 1   Segment One 
Intersections 

Install Accessible Pedestrian Signals at all signals 
in Segment One RE FDOT Short-

Term   

22 2 2427152 

I-95 Widening and 
Systems Interchange 
Reconstruction 
Design/Build 

North of US 
92 to North 
of SR 44 

Reconstruct I-95 Interchange RDWY FDOT Short-
Term 

CST FY 
2014/15 

- 
2017/18 

 

23 2   
US 92 and I-
95 Off-Ramp 
Intersections 

Add High-Visibility Crosswalk at the intersection 
of US 92 and I-95 Off-Ramp RDWY FDOT Mid-

Term   

24 2 4347121 US 92 SIS Connector 
Signal Improvements 

Tomoka 
Farms Rd to 
Beach St 

Add Adaptive Signal Control at the intersection of 
US 92 and I-95 NB Ramp TO, TSM FDOT Short-

Term 
CST FY 

2014/15  

25 2 2427155 I-95 Landscaping 
Tomoka 
Farms Rd to 
Indigo Drive 

Add Landscaping between Tomoka Farms Rd and 
Indigo Drive and gateway features at I-95 
Interchange 

RE FDOT Short-
Term 

CST FY 
2018/19  

26 2   
I-95 NB 
Ramp to 
Indigo Drive 

Expand EB sidewalk width to 12’ (I-95 NB Ramp 
to Indigo Drive) RE FDOT Mid-

Term   

27 2 4347121 US 92 SIS Connector 
Signal Improvements 

Tomoka 
Farms Rd to 
Beach St 

Add Adaptive Signal Control at the intersection of 
US 92 and Indigo Drive TO, TSM FDOT Short-

Term 
CST FY 

2014/15  

28 2   
US 92 and 
Indigo Drive 
Intersection 

Add High Visibility Crosswalks at the intersection 
of US 92 and Indigo Drive RDWY FDOT Mid-

Term   

29 2   
Indigo Dr to 
Williamson 
Blvd 

Closed drainage system from Indigo Drive to 
Williamson Blvd RE FDOT Mid-

Term   

30 2   
Indigo Dr to 
Williamson 
Blvd 

Expand EB and WB sidewalk width to 12’ (Indigo 
Drive to Williamson Blvd) RE FDOT Mid-

Term   
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Table 3: Project Implementation (cont’d) 
Map 
No. 

Segment 
No. FPID No. Official Project 

Name 
Project 
Limits Recommended Improvements Category Lead 

Agency Timing Current 
Phase Next Phase 

31 2   
Indigo Dr to 
Williamson 
Blvd 

Upgrade Street Lighting between Indigo Drive 
and Williamson Blvd RDWY,RE FDOT Mid-

Term   

32 2 4347121 
US 92 SIS Connector 
Signal 
Improvements 

Tomoka 
Farms Rd to 
Beach St 

Add Adaptive Signal Control at the intersection of 
US 92 and Thames Rd RE FDOT Short-

Term 
CST FY 

2014/15  

33 2   
Thames Rd 
and US 92 
intersection 

Add High Visibility Crossing at Thames Rd TO, TSM CODB Mid-
Term   

34 2   
Indigo Dr to 
Williamson 
Blvd 

Add Landscaping between Indigo Drive and 
Williamson Blvd RE FDOT Mid-

Term   

35 2   
Indigo Dr to 
Williamson 
Blvd 

Upgrade transit stop enhancements between 
Indigo Drive and Williamson Blvd TR CODB Mid-

Term   

36 2   
Indigo Dr to 
Williamson 
Blvd 

Add Pedestrian channelization (fencing) between 
Indigo Drive and Williamson Blvd RE FDOT Mid-

Term   

37 2 4347121 
US 92 SIS Connector 
Signal 
Improvements 

Tomoka 
Farms Rd to 
Beach St 

Add Adaptive Signal Control at the intersection of 
US 92 and Williamson Blvd RDWY FDOT Short-

Term 
CST FY 

2014/15  

38 2 4348711 US 92 Pedestrian 
Improvements 

Williamson 
Blvd to 
Midway Ave 

Add High-Visibility Crosswalk at the intersection 
of US 92 and Williamson Blvd RDWY FDOT Short-

Term 
CST FY 

2015/16  

39 2 4348711 US 92 Pedestrian 
Improvements 

Williamson 
Blvd to 
Midway Ave 

US 92 and Williamson Blvd intersection 
improvements RDWY FDOT Short-

Term 
CST FY 

2015/16  

40 2 4348711 US 92 Pedestrian 
Improvements 

Williamson 
Blvd to 
Midway Ave 

Extend WB Left-Turn Lane at the intersection of 
US 92 and Williamson Boulevard RE FDOT Short-

Term 
CST FY 

2015/16  

41 2 4348711 US 92 Pedestrian 
Improvements 

Williamson 
Blvd to 
Midway Ave 

Closed drainage system from Williamson Blvd to 
Midway Ave RE FDOT Short-

Term 
CST FY 

2015/16  

42 2 4348711 US 92 Pedestrian 
Improvements 

Williamson 
Blvd to 
Midway Ave 

Expand EB and WB sidewalk width to 12’ 
(Williamson Blvd to Midway Ave) TO, TSM FDOT Short-

Term 
CST FY 

2015/16  

43 2 4348711 US 92 Pedestrian 
Improvements 

Williamson 
Blvd to 
Midway Ave 

Upgrade Street Lighting from Williamson Blvd to 
Midway Ave RDWY FDOT Short-

Term 
CST FY 

2015/16  

44 2 4347121 
US 92 SIS Connector 
Signal 
Improvements 

Tomoka 
Farms Rd to 
Beach St 

Add Adaptive Signal Control at the intersection of 
US 92 and Turn One Drive RE FDOT Short-

Term 
CST FY 

2014/15  

45 2   

US 92 and 
Turn One 
Drive 
Intersection 

Add High Visibility Crosswalks at the intersection 
of US 92 and Turn One Drive RDWY FDOT Short-

Term   
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Table 3: Project Implementation (cont’d) 
Map 
No. 

Segment 
No. FPID No. Official Project 

Name 
Project 
Limits Recommended Improvements Category Lead 

Agency Timing Current 
Phase Next Phase 

46 2 4348711 US 92 Pedestrian 
Improvements 

Williamson 
Blvd to 
Midway Ave 

Add Landscaping between Williamson Blvd and 
Midway Ave RE FDOT Short-

Term 
CST FY 

2015/16  

47 2 4348711 US 92 Pedestrian 
Improvements 

Williamson 
Blvd to 
Midway Ave 

Upgrade transit stop enhancements between 
Williamson Blvd and Midway Ave TR FDOT Short-

Term 
CST FY 

2015/16  

48 2 4348711 US 92 Pedestrian 
Improvements 

Williamson 
Blvd to 
Midway Ave 

Pedestrian channelization (fencing) from 
Williamson Blvd to Midway Ave RE CODB Short-

Term 
CST FY 

2015/16  

49 2 4347121 
US 92 SIS Connector 
Signal 
Improvements 

Tomoka 
Farms Rd to 
Beach St 

Add Adaptive Signal Control at the intersection of 
US 92 and Fentress Blvd 

RDWY, 
TO FDOT Short-

Term 
CST FY 

2014/15  

50 2   
US 92 and 
Fentress Blvd 
Intersection 

Add High-Visibility Crosswalks at the intersection 
of US 92 and Fentress Blvd RDWY CODB Short-

Term   

51 2 4347121 
US 92 SIS Connector 
Signal 
Improvements 

Tomoka 
Farms Rd to 
Beach St 

Add Adaptive Signal Control at the intersection of 
US 92 and Plaza Entrance 

RDWY, 
TO FDOT Short-

Term 
CST FY 

2014/15  

52 2 4348711 US 92 Pedestrian 
Improvements 

US 92 and 
Plaza 
Entrance 
Intersection 

Expand bicycle lane width from 4’ to 7’ between I-
95 Interchange and SR 483/Clyde Morris Blvd RDWY FDOT Mid-

Term   

53 2 4347121 
US 92 SIS Connector 
Signal 
Improvements 

Tomoka 
Farms Rd to 
Beach St 

Add Adaptive Signal Control at US 92 and Daytona 
Blvd 

RDWY, 
TO FDOT Short-

Term 
CST FY 

2014/15  

54 2   
US 92 and 
Daytona Blvd 
Intersection 

Add High-Visibility Crosswalk at US 92 and 
Daytona Blvd RDWY FDOT Short-

Term   

55 2 4348711 US 92 Pedestrian 
Improvements 

Williamson 
Blvd to 
Midway Ave 

Add Pedestrian Overpass approximately 500’ 
west of Bill France Blvd RDWY FDOT Short-

Term 
CST FY 

2015/16  

56 2 4347121 
US 92 SIS Connector 
Signal 
Improvements 

Tomoka 
Farms Rd to 
Beach St 

Add Adaptive Signal Control at the intersection of 
US 92 and Bill France Blvd TO, TSM FDOT Short-

Term 
CST FY 

2014/15  

57 2   
US 92 and 
Bill France 
Intersection 

Add High-Visibility Crosswalk at the intersection 
of US 92 and Bill France Blvd RDWY FDOT Short-

Term   

58 2 4347121 
US 92 SIS Connector 
Signal 
Improvements 

Tomoka 
Farms Rd to 
Beach St 

Add Adaptive Signal Control at the intersection of 
US 92 and Midway Ave TO, TSM FDOT Short-

Term 
CST FY 

2014/15  

59 2   
US 92 and 
Midway Ave 
Intersection 

Add High-Visibility Crosswalk at the intersection 
of US 92 and Midway Ave RDWY FDOT Short-

Term   

60 2 4348831 US 92 Traffic Signal 
Mast Arms 

At Midway 
Ave and 
Adams St 

Replace span wire with mast arms at Midway Ave RDWY, 
TO FDOT Short-

Term 
CST FY 

2014/15  
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Table 3: Project Implementation (cont’d) 
Map 
No. 

Segment 
No. FPID No. Official Project 

Name 
Project 
Limits Recommended Improvements Category Lead 

Agency Timing Current 
Phase Next Phase 

61 2   
Midway Ave 
to Clyde 
Morris Blvd 

Expand EB and WB sidewalk width to 12’ 
(Midway Ave to SR 483/Clyde Morris Blvd)  RE FDOT Long-

Term   

62 2   
Midway Ave 
to Clyde 
Morris Blvd 

Closed drainage system from Midway Ave to SR 
483/Clyde Morris Blvd RE FDOT Long-

Term   

63 2   
Midway Ave 
to Clyde 
Morris Blvd 

Upgrade Street Lighting from Midway Ave to SR 
483/Clyde Morris Blvd 

RDWY, 
RE CODB Long-

Term   

64 2 4347121 US 92 SIS Connector 
Signal Improvements 

Tomoka 
Farms Rd to 
Beach St 

Add Adaptive Signal Control at the intersection of 
US 92 and Hagen Terrace TO, TSM FDOT Short-

Term 
CST FY 

2014/15  

65 2   
US 92 and 
Hagen Terr 
Intersection 

Add High-Visibility Crosswalks at the intersection 
of US 92 and Hagen Terrace RDWY CODB Long-

Term   

66 2 4378571 ISB – West 
Landscaping 

Midway Ave 
to Clyde 
Morris Blvd 

Add Landscaping from Midway Ave to SR 
483/Clyde Morris Blvd  RE CODB Long-

Term   

67 2   
Midway Ave 
to Clyde 
Morris Blvd 

Upgrade transit stop enhancements between 
Midway Ave and SR 483/Clyde Morris Blvd TR FDOT Long-

Term   

68 2   
Midway Ave 
to Clyde 
Morris Blvd 

Bury utilities from Midway Ave to SR 483/Clyde 
Morris Blvd RE FDOT Long-

Term   

69 2   
Midway Ave 
to Clyde 
Morris Blvd 

Pedestrian channelization (fencing) from Midway 
Ave to SR 483/Clyde Morris Blvd RE FDOT Mid-

Term   

70 2 4347121 US 92 SIS Connector 
Signal Improvements 

Tomoka 
Farms Rd to 
Beach St 

Add Adaptive Signal Control at the intersection of 
US 92 and SR 483/Clyde Morris Blvd TO, TSM FDOT Short-

Term 
CST FY 

2014/15  

71 2   

US 92 and 
Clyde Morris 
Blvd 
Intersection 

Add High-Visibility Crosswalks at the intersection 
of US 92 and SR 483/Clyde Morris Blvd RDWY FDOT Mid-

Term   

72 2   

US 92 and 
Clyde Morris 
Blvd 
Intersection 

New 4’ bicycle lanes on US 92 at the intersection 
with SR 483/Clyde Morris Blvd RDWY FDOT Mid-

Term   

73 2 4348831 US 92 Traffic Signal 
Mast Arms 

Midway Ave 
to Adams St 

Replace span wire with mast arms at SR 
483/Clyde Morris Blvd 

RDWY, 
TO FDOT Short-

Term 
CST FY 

2014/15  

74 2 4081781 SR 483/Clyde Morris 
Blvd Widening 

Mayberry 
Ave to SR 
400/Beville 
Rd 

Widen SR 483/Clyde Morris Blvd from 4 lanes to 
6 lanes RDWY FDOT Mid-

Term 

ROW 
2017/18 

– 
2019/20 

CST – Not 
Funded 
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Map 
No. 

Segment 
No. FPID No. Official Project 

Name 
Project 
Limits Recommended Improvements Category Lead 

Agency Timing Current 
Phase Next Phase 

75 2 4081781 SR 483/Clyde Morris 
Blvd Widening 

Mayberry 
Ave to SR 
400/Beville 
Rd 

New 4’ bicycle lanes on SR 483/Clyde Morris Blvd RDWY FDOT Mid-
Term 

ROW 
2017/18 

– 
2019/20 

CST – Not 
Funded 

76 2 4081781 SR 483/Clyde Morris 
Blvd Widening 

Mayberry 
Ave to SR 
400/Beville 
Rd 

Add SB Sidewalk (5’ wide) on SR 483/Clyde 
Morris Blvd north of US 92 RE FDOT Mid-

Term 

ROW 
2017/18 

– 
2019/20 

CST – Not 
Funded 

77 2 4081781 SR 483/Clyde Morris 
Blvd Widening 

Mayberry 
Ave to SR 
400/Beville 
Rd 

Add SB Shared Use Path (12’ wide) on SR 
483/Clyde Morris Blvd south of US 92 RE FDOT Mid-

Term 

ROW 
2017/18 

– 
2019/20 

CST – Not 
Funded 

78 2 4373111 Daytona Beach 
Wayfinding Program 

All ISB CMMP 
Segments 
(within city 
limits) 

Add Wayfinding signs for major destinations TO, TSM CODB Short-
Term 

CST FY 
2014/15  

79 2   Segment 2 
Intersections 

Install Accessible Pedestrian Signals at all signals 
in Segment Two RE FDOT Mid-

Term   

80 3   
Clyde Morris 
Blvd to Nova 
Rd 

Widen EB and WB sidewalks from 5’ to 7’ from SR 
483/Clyde Morris Blvd to SR 5A/Nova Rd RE CODB Long-

Term   

81 3   
Clyde Morris 
Blvd to Nova 
Rd 

Reduce travel lane width from 11’4” to 11’ from 
SR 483/Clyde Morris Blvd to SR 5A/Nova Rd RDWY FDOT Long-

Term   

82 3   
Clyde Morris 
Blvd to Nova 
Rd 

Reduce raised median width from 22’ to 18’ from 
SR 483/Clyde Morris Blvd to SR 5A/Nova Rd 

RDWY, 
RE FDOT Long-

Term   

83 3   
Highland Ave 
to Central 
Ave 

Additional study for improved pedestrian 
crossing between Highland Ave and Central Ave TO, TSM FDOT Mid-

Term   

84 3   
Clyde Morris 
Blvd to Nova 
Rd 

Expand bicycle lane width from 4’ to 7’ between 
SR 483/Clyde Morris Blvd and SR 5A/Nova Rd RDWY FDOT Long-

Term   

85 3 4378571 ISB – West 
Landscaping 

Clyde Morris 
Blvd to Nova 
Rd 

Add Landscaping between SR 483/Clyde Morris 
Blvd & SR 5A/Nova Rd RE CODB Short-

Term   

86 3   
Clyde Morris 
Blvd to Nova 
Rd 

Bury utilities from SR 483/Clyde Morris Blvd to 
SR 5A/Nova Rd RE FDOT Long-

Term   

87 3   
US 92 and 
Hilton Ave 
Intersection 

Add WB Left-Turn lane at the intersection of US 
92 and Hilton Ave 

RDWY, 
TO 

Private 
Sector 

Short-
Term   

88 3   
US 92 and 
White St 
Intersection 

Add High-Visibility Crosswalks at the intersection 
of US 92 and White St RDWY FDOT Long-

Term   
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Segment 
No. FPID No. Official Project 
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Project 
Limits Recommended Improvements Category Lead 

Agency Timing Current 
Phase Next Phase 

89 3 4347121 US 92 SIS Connector 
Signal Improvements 

Tomoka 
Farms Rd to 
Beach St 

Add Adaptive Signal Control at the intersection 
of US 92 and White St TO, TSM FDOT Short-

Term 
CST FY 

2014/15  

90 3   
US 92 and 
Seneca St 
Intersection 

Add High-Visibility Crosswalks at the 
intersection of US 92 and Seneca St RDWY FDOT Long-

Term   

91 3 4347121 US 92 SIS Connector 
Signal Improvements 

Tomoka 
Farms Rd to 
Beach St 

Add Adaptive Signal Control at the intersection 
of US 92 and Seneca St TO, TSM FDOT Short-

Term 
CST FY 

2014/15 
Under 

Construction 

92 3   Seneca St to 
Nova Rd 

Extend EB Right-Turn lane between Seneca St 
and SR 5A/Nova Rd 

RDWY, 
TO FDOT Short-

Term   

93 3   
US 92 and 
Nova Rd 
Intersection 

Add High-Visibility Crosswalks at the 
intersection of US 92 and SR 5A/Nova Rd RDWY CODB Short-

Term   

94 3 4347121 US 92 SIS Connector 
Signal Improvements 

Tomoka 
Farms Rd to 
Beach St 

Add Adaptive Signal Control at the intersection 
of US 92 and SR 5A/Nova Rd TO, TSM FDOT Short-

Term 
CST FY 

2014/15  

95 3   
US 92 to 
Orange Ave 
on Nova Rd 

Improve bicycle connectivity on SR 5A/Nova Rd 
between US 92 and Orange Ave RDWY CODB Mid-

Term   

96 3 4324383 SR 5A/Nova Rd 
Resurfacing 

US 92/SR 
600/ISB to 
SR400/Beville 
Rd 

Mill and resurface SR 5A/Nova Rd from SR 
400/Beville Rd to US 92 RDWY FDOT Short-

Term 
CST FY 

2016/17  

97 3 4324421 US 92 Resurfacing 
Nova Rd to US 
1/Ridgewood 
Ave 

Mill and resurface US 92 from SR 5A/Nova Rd to 
US 1/Ridgewood Ave RDWY FDOT Short-

Term 
CST FY 

2015/16  

98 3 4044192 

US 92 Phase II 
Pedestrian 
Improvements and 
Landscaping 

Nova Rd to 
Lincoln St 

CODB ISB – West Streetscape Phase II 
Pedestrian improvements and landscaping from 
SR 5A/Nova Rd to Lincoln St 

RE CODB Short-
Term 

FY 
2015/16  

99 3 4348831 US 92 Traffic Signal 
Mast Arms 

Midway Ave 
to Adams St 

Replace span wire with mast arms at the 
intersection of US 92 and Adams St 

RDWY, 
TO FDOT Short-

Term 
CST FY 

2014/15  

100 3 4324421 US 92 Resurfacing 
Nova Rd to US 
1/Ridgewood 
Ave 

Add High-Visibility Crosswalks at the 
intersection of US 92 and Adams St RDWY FDOT Short-

Term 
CST FY 

2015/16  

101 3 4347121 US 92 SIS Connector 
Signal Improvements 

Tomoka 
Farms Rd to 
Beach St 

Add Adaptive Signal Control at the intersection 
of US 92 and Adams St TO, TSM FDOT Short-

Term 
CST FY 

2014/15  

102 3   
Nova Rd to US 
1/Ridgewood 
Ave 

Raised median islands, where feasible, between 
SR 5A/Nova Road and US 1/Ridgewood Ave 

RDWY, 
TO CODB Mid-

Term   

103 3 4347121 US 92 SIS Connector 
Signal Improvements 

Tomoka 
Farms Rd to 
Beach St 

Add Adaptive Signal Control at the intersection 
of US 92 and Lincoln St TO, TSM Private 

Sector 
Short-
Term 

CST FY 
2014/15  
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Phase 

Construction 
Phase 

104 3 4347121 US 92 SIS Connector 
Signal Improvements 

Tomoka 
Farms Rd to 
Beach St 

Add Adaptive Signal Control at the intersection 
of US 92 and Dr. MLK, Jr. Blvd TO, TSM FDOT Short-

Term 
CST FY 

2014/15  

105 3   Nova Rd to 
FEC Railroad 

Additional study for improved pedestrian 
crossing between SR 5A/Nova Rd and FEC RR TO, TSM FDOT Mid-

Term   

106 3 4368551 US 92 Drainage 
Improvements 

Emmet St to 
N. Charles St 

US 92 drainage improvements from Emmet St 
to N. Charles St 

RDWY, 
RE FDOT Short-

Term 

ROW FY 
2016/17 – 
2017/18 

CST FY 
2017/18 

107 3   

Clyde Morris 
Blvd to 
Ridgewood 
Ave 

Upgrade transit stop enhancements between 
SR 483/Clyde Morris Blvd and US 
1/Ridgewood Ave 

TR CODB Mid-
Term   

108 3 4373111 Daytona Beach 
Wayfinding Program 

All ISB CMMP 
Segments 
(within city 
limits) 

Add Wayfinding sings for major destinations TO, TSM CODB Short-
Term 

CST FY 
2014/15  

109 3 2014-023 
(CODB) ISB – West Phase III 

Lincoln St to 
Ridgewood 
Ave 

Add Landscaping between Lincoln St and US 
1/Ridgewood Ave  RE CODB Mid-

Term   

110 3 
2011-027 
2014-023 
(CODB) 

ISB – West Phase II & 
III Streetscape 

Nova Rd to 
Ridgewood 
Ave 

Bury utilities between SR 5A/Nova Rd and US 
1/Ridgewood Ave RE CODB Mid-

Term   

111 3   
Segment 
Three 
Intersection 

Install Accessible Pedestrian Signals at all 
signals in Segment Three RE FDOT Mid-

Term   

112 3 4324421 FDOT Roadway 
Resurfacing 

US 92 and 
Ridgewood 
Ave 
Intersection 

Add High-Visibility Crosswalks at the 
intersection of US 92 and US 1/Ridgewood Ave RDWY FDOT Short-

Term 
CST FY 

2015/16  

113 3 4347121 US 92 SIS Connector 
Signal Improvements 

Tomoka 
Farms Rd to 
Beach St 

Add Adaptive Signal Control at the intersection 
of US 92 and US 1/Ridgewood Ave 

RDWY, 
TO FDOT Short-

Term 
CST FY 

2014/15  

114 3 4302851 
Votran Transit 
Service 
Enhancements 

Routes 3 and 
4 on US 
1/Ridgewood 
Ave. 

Improve bus service to 30 minute frequencies 
(routes 3 & 4) TR VOTRAN Short-

Term 

CST FY 
2015/16 

(Complete) 
 

115 4   

Bay St to 
Magnolia Ave 
on 
Ridgewood 
Ave 

Add bicycle lanes on US 1/Ridgewood Ave 
between Bay St and Magnolia Ave RDWY FDOT Long-

Term   

116 4   
Seagrave St 
to Palmetto 
Ave 

Add bicycle lanes between Seagrave St and 
Palmetto Ave RDWY FDOT Long-

Term   

117 4 2011-038 
(CODB) 

ISB – East Part I 
Streetscape 

Ridgewood 
Ave to 
Palmetto Ave 

Raised median islands, where feasible, 
between US 1/Ridgewood Ave and Palmetto 
Ave 

RDWY, 
TO CODB Mid-

Term 
Conceptual 

Design 
Preliminary 

Design 
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118 4 2011-038 
(CODB) 

ISB – East Part I 
Streetscape 

US 92 and 
Palmetto Ave 
Intersection 

Add High-Visibility Crosswalks at the 
intersection of US 92 and Palmetto Ave RDWY CODB Mid-

Term 
Conceptual 

Design 
Preliminary 

Design 

119 4 4347121 US 92 SIS Connector 
Signal Improvements 

Tomoka 
Farms Rd to 
Beach St 

Add Adaptive Signal Control at the intersection 
of US 92 and Palmetto Ave TO, TSM FDOT Short-

Term 
CST FY 

2014/15  

120 4 2011-038 
(CODB) 

ISB – East Part I 
Streetscape 

Ridgewood 
Ave to Beach 
St 

Reduce travel lane width from 12’ to 11’ from 
US 1/Ridgewood Ave to Beach St RDWY CODB Mid-

Term 
Conceptual 

Design 
Preliminary 

Design 

121 4 2011-038 
(CODB)  Palmetto Ave 

to Beach St 
Raised median islands, where feasible, 
between Palmetto Ave and Beach St 

RDWY, 
TO CODB Mid-

Term 
Conceptual 

Design 
Preliminary 

Design 

122 4 2011-038 
(CODB) 

ISB – East Part I 
Streetscape 

Ridgewood 
Ave to Beach 
St 

Bury utilities between US 1/Ridgewood Ave 
and Beach St RE CODB Mid-

Term 
Conceptual 

Design 
Preliminary 

Design 

123 4 2011-038 
(CODB) 

ISB – East Part I 
Streetscape 

US 92 and 
Beach St 
Intersection 

Add High-Visibility Crosswalks at the 
intersection of US 92 and Beach St RDWY CODB Mid-

Term 
Conceptual 

Design 
Preliminary 

Design 

124 4 4347121 US 92 SIS Connector 
Signal Improvements 

Tomoka 
Farms Rd to 
Beach St 

Add Adaptive Signal Control at the intersection 
of US 92 and Beach St TO, TSM FDOT Short-

Term 
CST FY 

2014/15  

125 4 4355341 Halifax River 
Greenway Trail 

Beach St to 
Riverfront 
Park 

Halifax River Greenway Trail (Beach St to 
Riverfront Park) RE CODB Short-

Term 
CST FY 

2014/15  

126 4   Halifax River 
Bridge 

Restripe shoulders on Halifax River Bridge to 
accommodate bicycle lanes RDWY FDOT Long-

Term   

127 4   Halifax River 
to Halifax Ave 

Add raised median island between the Halifax 
River and Halifax Ave 

RDWY, 
RE FDOT Long-

Term   

128 4   
US 92 and 
Halifax Ave 
Intersection 

Add High-Visibility Crosswalks at the 
intersection of US 92 and Halifax Ave RDWY FDOT Long-

Term   

129 4   Halifax Ave to 
SR A1A 

Reconstruct Roadway from Halifax Ave to SR 
A1A/Atlantic Ave (add sidewalks, medians, 
lighting) 

RDWY FDOT Long-
Term   

130 4 4306821 SR 441/Peninsula Dr. 
Resurfacing 

US 92/SR 
600/ISB to 
Silver Beach 
Ave. 

High-Visibility Crosswalks at the intersection 
of US 92 and SR 441/Peninsula Ave RDWY FDOT Short-

Term 
CST FY 

2014/15  

131 4 4306821 SR 441/Peninsula Dr. 
Resurfacing 

US 92/SR 
600/ISB to 
Silver Beach 
Ave. 

Mill and resurface SR 441/Peninsula Ave from 
US 92 to Silver Beach Ave RDWY FDOT Short-

Term 
CST FY 

2014/15  

132 4   
Peninsula 
Ave to SR 
A1A 

Additional study for pedestrian crossings 
between SR 441/Peninsula Ave and SR 
A1A/Atlantic Ave 

TO, TSM FDOT Long-
Term   

133 4   
Ridgewood 
Ave to SR 
A1A 

Upgrade transit stop enhancements between 
US 1/Ridgewood Ave and SR A1A/Atlantic Ave TR FDOT Long-

Term   
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134 4   

US 92 and 
Grandview 
Ave 
Intersection 

Add High-Visibility Crosswalks at the 
intersection of US 92 and Grandview Ave RDWY FDOT Long-

Term   

135 4   Halifax River 
to SR A1A Bury utilities between Halifax River & SR A1A RE FDOT Long-

Term   

136 4   
Ridgewood 
Ave to SR 
A1A 

Add Landscaping between US 1/Ridgewood 
Ave and SR A1A/Atlantic Ave  RE FDOT Long-

Term   

137 4   
US 92 and SR 
A1A 
Intersection 

High-Visibility Crosswalks at the intersection 
of US 92 and SR A1A/Atlantic Ave RDWY FDOT Long-

Term   

138 4 4373111 Daytona Beach 
Wayfinding Program 

All ISB CMMP 
Segments 
(within city 
limits) 

Add Wayfinding signs for major destinations TO, TSM CODB Short-
Term 

CST FY 
2014/15  

139 4   Segment Four 
Intersections 

Install Accessible Pedestrian signals at all 
signals in Segment Four RDWY FDOT Mid-

Term   

 
Abbreviations: 

CBP – Community-Based Partnership  
FDOT – Florida Department of Transportation 
RDWY – Roadway 
RE – Roadside Environment 
TO – Traffic Operations 
TPO – River to Sea Transportation Planning Organization 
TR – Transit 
TSM – Transportation Systems Management 
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5.4 PHASED IMPLEMENTATION PLAN 
 
The grouping of un-programmed CMMP recommended 
improvements by proximity, logical sequence and funding 
opportunities allows for recommendations identified in Tables 2 and 
3 to be grouped into larger bundled projects for phased 
implementation. This phased approach may enable high-priority 
projects to proceed on a fast-track while design and funding sources 
for more complicated projects materialize.  
 
Bundled CMMP project recommendations are illustrated in Figure 15 
and further described in the following sections. 

Figure 15: Bundled CMMP Project Recommendations 
 
 
 
 
 
 

A – Tomoka Farms Road Pedestrian Improvements  
(Tomoka Farms Rd. to I-95 NB Off-Ramp) 
 
14 (Map Number) – Add 5’ NB Sidewalk on Tomoka Farms Rd. 
between Bellevue Ave. and McDonalds Restaurant 
 
17 – Add 10’ WB Shard Use Path on ISB between Tomoka Farms Rd. 
and I-95 NB Off-Ramp 
 
21 – Install Accessible Pedestrian Signals at Tomoka Farms Rd. and I-
95 NB intersections 
 
23 – Add High-Visibility Crosswalk at the intersection of US 92 and I-
95 NB Off-Ramp (Milling & Resurfacing) 
 
52 – Expand bicycle lane width from 4’ to 7’ between Tomoka Farms 
Rd. and I-95 NB Off-Ramp (Milling & Resurfacing) 
 
B – US 92 Pedestrian Improvements (I-95 to Williamson 
Blvd. Improvements) 
 
26 – Expand EB sidewalk width to 12’ between I-95 NB Off-Ramp and 
Indigo Dr. 
 
28 – Add High-Visibility Crosswalks at the intersection of US 92 and 
Indigo Dr. (Milling & Resurfacing) 
 
29 – Closed drainage system from Indigo Dr. to Williamson Blvd. 
 
30 – Expand EB and WB sidewalk width to 12’ between Indigo Dr. 
and Williamson Blvd. 
 
31 – Upgrade street lighting between Indigo Dr. and Williamson Blvd. 
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33 – Add high-visibility crosswalks at Thames Rd. (Milling & 
Resurfacing) 
 
34 – Add landscaping between Indigo Dr. and Williamson Blvd. 
 
35 – Upgrade transit stop amenities between Indigo Dr. and 
Williamson Blvd. 
 
36 – Add pedestrian channelization (fencing) between Indigo Dr. and 
Williamson Blvd. 
 
52 – Expand bicycle lane width from 4’ to 7’, I-95 NB Off-Ramp to 
Williamson Blvd segment only. (Milling & Resurfacing) 
 
79 – Add accessible pedestrian signals at Indigo Dr. and Thames Rd. 
intersections 
 
C – US 92 Pedestrian Improvements  
(Midway Ave. to Clyde Morris Blvd.) 
 
52 – Expand bicycle lane width from 4’ to 7’ between Midway Ave. 
and SR 483/Clyde Morris Blvd. (Milling & Resurfacing) 
 
59 – Add high-visibility crosswalks at Midway Ave. (Milling & 
Resurfacing) 
 
61 – Expand EB and WB sidewalk width to 12’ between Midway Ave. 
and Clyde Morris Blvd. 
 
62 – Closed drainage system from Midway Ave. and Clyde Morris 
Blvd. 
 

63 – Upgrade street lighting between Midway Ave. and Clyde Morris 
Blvd. 
 
65 – Add high-visibility crosswalks at Hagan Ter. (Milling & 
Resurfacing) 
 
67 – Upgrade transit stop amenities between Midway Ave. and Clyde 
Morris Blvd. 
 
69 – Add pedestrian channelization (fencing) between Midway Ave. 
and Clyde Morris Blvd. 
 
71 – Add high-visibility crosswalks at the intersection of US 92 and 
Clyde Morris Blvd. (Milling & Resurfacing) 
 
72 – New 4’ bicycle lanes on US 92 at the intersection with Clyde 
Morris Blvd. 
 
79 – Add accessible pedestrian signals at Midway Ave., Hagan Ter., 
and Clyde Morris Blvd. intersections 
 
D – US 92 Pedestrian Improvements  
(Clyde Morris Blvd. to Nova Rd.) 
 
80 – Widen EB and WB sidewalks from 5’ to 7’ from Clyde Morris 
Blvd. to Nova Rd. 
 
81 – Reduce travel lane width from 11’-4” to 11’ from Clyde Morris 
Blvd. to Nova Rd. 
 
82 – Reduce raised median width from 22’ to 18’ from Clyde Morris 
Blvd. to Nova Rd. 
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83 – Additional study for improved pedestrian crossing between 
Highland Ave. and Central Ave. 
 
84 – Expand bicycle lane width from 4’ to 7’ between Clyde Morris 
Blvd. and Nova Rd. 
 
88 – Add high-visibility crosswalks at the intersection of US 92 and 
White St. 
 
90 – Add high-visibility crosswalks at the intersection of US 92 and 
Seneca St. 
 
92 – Extend EB right-turn lane between Seneca St. and Nova Rd. 
 
93 – Add high-visibility crosswalks at the intersection of US 92 and 
Nova Rd. 
 
95 – Improve bicycle connectivity on Nova Rd between US 92 and 
Orange Ave. 
 
107 – Upgrade transit stop amenities between Clyde Morris Blvd. and 
Nova Rd. 
 
111 – Install accessible pedestrian signals at White St., Seneca St. and 
Nova Rd. intersections 
 
E – US 92 Streetscape  
(Nova Rd. to Ridgewood Ave.)* 
 
102 – Install raised median islands, where feasible, between Nova Rd. 
and Ridgewood Ave. 
 

105 – Additional study for improved pedestrian crossings between 
Nova Rd. and FEC railroad. 
 
107 – Upgrade transit stop amenities between Nova Rd. and 
Ridgewood Ave. 
 
111 – Install accessible pedestrian signals at Adams St., Lincoln St. 
and MLK Blvd. 
 
* - Combine recommendations with implementation of City of Daytona 
Beach’s ISB – West Streetscape       Phase II (FPID 4044192) and III (City 
No. 2014-023) projects. 
 
F – US 92 Downtown Streetscape  
(Ridgewood Ave. to Halifax River Bridge) ** 
 
115 – Add bicycle lanes on Ridgewood Ave. between Bay St. and 
Magnolia Ave. 
116 – Add bicycle lanes on US 92 between Seagrave St. and Palmetto 
Ave. 
 
126 – Restripe shoulders on Halifax River Bridge to accommodate 
buffered bicycle lanes 
 
139 – Install accessible pedestrian signals at Ridgewood Ave., 
Palmetto Ave. and Beach St. 
 
** - Combine recommendations with implementation of City of Daytona 
Beach ISB – East Part I Streetscape (City No. 2011-038) project. 
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G – US 92 Beachside Streetscape (Halifax River Bridge to Atlantic 
Ocean) *** 
 
127 – Install raised median islands, where feasible, between Halifax 
River Bridge and Halifax Ave. 
 
129 – Reconstruct roadway from Halifax Ave. to one block east of SR 
A1A/Atlantic Ave. (add sidewalks, medians, lighting) 
 
132 – Additional study for pedestrian crossings between Peninsula 
Ave. and Atlantic Ave. 
139 – Install accessible pedestrian signals at Peninsula Ave. and 
Atlantic Ave. 
 
*** - Bundle G does not include roundabouts and associated Right-of-
Way acquisition identified in City of Daytona Beach ISB – East Part II 
Streetscape (City No. 2011-038) project. 
 
5.4.1 Ranking of Bundled Projects 
 
Table 4 depicts the cost estimates for each bundle as well as a ranking 
of each bundle from FDOT and a separate ranking from the Project 
Visioning Team (PVT). 
 
The FDOT rankings for each bundle were based upon a variety of 
factors. These factors include: cost, available resources, crash data, 
safety, daily traffic and adjacent programmed projects. The top 
priority for FDOT was Bundle E. 
 
The PVT rankings were a result of a Survey Monkey questionnaire. If 
funding were to come available, the PVT ranked the bundles as 
indicated in Table 4. The questionnaire received 46 responses with 
about 74% of respondents selecting Bundle G as the top priority. 

  

  
40 



CORRIDOR MASTER MANAGEMENT PLAN FINAL REPORT  NOVEMBER 2015 

 
Table 4: Bundled Recommendation Cost Estimates (Project Implementation) 

Map 
No. Bundled Recommendations 

Construction 
Cost From 

LRE 

Scope 
Contingency 

(25%) 

Total 
Construction 

Cost 

PE Design 
(15%) CEI (15%) Total Project 

Cost 

#Bike/Ped 
Crashes 

(2008-12) 

FDOT 
Ranking 

PVT 
Ranking 

A Tomoka Farms Road to I-95 NB Off-
Ramp $935,402.42 $233,850.61 $1,169,253.03 $175,387.95 $175,387.95 $1,520,028.93 0/0 3 7 

B I-95 to Williamson Boulevard $4,409,482.76 $1,102,370.69 $5,511,853.45 $826,778.01 $826,778.01 $7,165,409.47 0/4 4 3 

C Midway Avenue to SR 483/Clyde 
Morris Boulevard $6,946,003.70 $1,736,500.92 $8,682,504.62 $1,302,375.69 $1,302,375.69 $11,287,256.00 4/1 6 4 

D SR 483/Clyde Morris Boulevard to 
SR 5A/Nova Road $1,814,935.45 $453,733.86 $2,268,669.31 $340,300.40 $340,300.40 $2,949,270.11 7/7 5 5 

E SR 5A/Nova Road to US 
1/Ridgewood Avenue $250,510.16 $62,627.54 $313,137.70 $46,970.66 $46,970.66 $407,079.01 10/10 1 6 

F US 1/Ridgewood Avenue to Halifax 
River Bridge $1,106,503.64 $276,625.91 $1,383,129.55 $207,469.43 $207,469.43 $1,798,068.41 3/2 2 2 

G Halifax River Bridge to SR 
A1A/Atlantic Avenue $1,748,778.30 $437,194.58 $2,185,972.88 $327,895.93 $327,895.93 $2,841,764.74 1/5 7 1 

 
Note: 

1. Estimates were derived from FDOT Generic Cost Per Mile Model based off FDOT LRE system. 
2. Bundled Project E is intended to complement programmed project FPID #4044192 (ISB-West Phase II, III, IV Streetscape and Sidescape projects). 
3. Bundled Project F is intended to complement City of Daytona Beach (CODB) project #2011-038 (ISB-East Phase II Streetscape – Part I). 
4. Bundled Project G excludes roundabout and associated Right-of-Way acquisition intended in CODB #2011-038 (ISB-East Phase II Streetscape – Part II). 
5. 25% was added to the LRE construction cost for scope contingency. 
6. 15% was added to the total construction cost for Preliminary Engineering (PE) Design. 
7. 15% was added to the total construction cost for Construction Engineering and Inspection (CEI) services 
8. The cost developed for this report should be used for preliminary estimating purposes only. 

  
41 



CORRIDOR MASTER MANAGEMENT PLAN FINAL REPORT  NOVEMBER 2015 

5.5 NEXT STEPS 
 
Moving forward, the City of Daytona Beach will need to select at least 
one bundle for implementation. The City should utilize the R2CTPO’s 
annual Call for Projects (typically January through March of each 
year) process to submit the bundle(s) for ranking and potential 
inclusion on the Long Range Transportation Plan (LRTP) Priority 
List.  
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A-1 
   

AADT  –Annual Average Daily Traffic 

ADA  – Americans with Disabilities Act 

ARRA  – American Recovery and Reinvestment Act 

BRT  – Bus Rapid Transit 

CRA  – Community Redevelopment Area 

CMAQ  – Congestion Mitigation and Air Quality Program 

CMMP  – Corridor Master Management Plan 

DBIA  – Daytona Beach International Airport 

ECHO  – Environmental, Cultural, Historical, and Outdoor 

FDEP  – Florida Department of Environmental Protection 

FDOT  – Florida Department of Transportation 

FTA  – Federal Transit Administration 

GIS  – Geographic Information Systems 

HSIP  – Highway Safety Improvement Program 

ISB  – International Speedway Boulevard 

LOS  – Level of Service 

LPGA  – Lady’s Professional Golf Association 

LRTP  – Long Range Transportation Plan 

MAP-21 – Moving Ahead for Progress in the 21st Century 

MLK  – Martin Luther King, Jr. 

MPO  – Metropolitan Planning Organization 

NEPA  – National Environmental Policy Act 
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A-2 
   

NHPP  – National Highway Performance Program 

O&M  – Operations and Maintenance 

PD&E  – Project Development & Environment 

R2CTPO – River To Sea Transportation Planning Organization 

ROW  – Right of Way 

SR  – State Road 

STIP  – State Transportation Improvement Program 

STP  – Surface Transportation Program 

TEA-21  – Transportation Equity Act for the 21st Century 

TAP  – Transportation Alternatives Program 

TIGER  – Transportation Investment Generating Economic Recovery 

TIP  – Transportation Improvement Plan 

TPL  – Trust for Public Land 

TSM  – Transportation Systems Management 

 


	1 INTRODUCTION
	2 PURPOSE AND NEED
	3 RECOMMENDED IMPROVEMENTS
	3.1 SUMMARY

	4 FUNDING OPTIONS
	4.1 FEDERAL
	4.1.1 MAP-21
	4.1.2 Federal Transit Capital, Urban & Rural Funds
	4.1.3 Transit Enhancements
	4.1.4 Highway Bridge Replacement and Rehabilitation
	4.1.5 The Trust for Public Land Conservation Services
	4.1.6 Federal Lands Highway Program
	4.1.7 Community Development Block Grant
	4.1.8 Rails-to-Trails
	4.1.9 TIGER Grant Program
	4.1.10 Energy Efficiency and Conservation Block Grant

	4.2 STATE
	4.2.1 Urban and Community Forestry Grant
	4.2.2 Florida Communities Trust Program
	4.2.3 Transportation Disadvantaged Trust Fund
	4.2.4 Strategic Intermodal System
	4.2.5 Economic Development Transportation Fund
	4.2.6 Property Assessed Clean Energy (PACE)

	4.3 LOCAL
	4.3.1 City of Daytona Beach Five-Year Capital Program
	4.3.2 Volusia County Sidewalk Improvement Trust Fund
	4.3.3 Volusia ECHO Grants in Aid
	4.3.4 Community Redevelopment Area (CRA) Trust Fund
	4.3.5 The Capital Projects Fund
	4.3.6 Community Foundation of Volusia and Flagler Counties

	4.4 PUBLIC-PRIVATE PARTNERSHIPS (PPP)

	5 IMPLEMENTATION STRATEGIES
	5.1 IMPROVEMENT CATEGORIES
	5.2 TIMING
	5.2.1 Short-Term
	5.2.2 Mid-Term
	5.2.3 Long-Term

	5.3 PROJECT DEVELOPMENT & OWNERSHIP
	5.4 PHASED IMPLEMENTATION PLAN
	5.4.1 Ranking of Bundled Projects

	5.5 NEXT STEPS

	Combined appendix.pdf
	APPENDIX A
	APPENDIX B
	APPENDIX C
	APPENDIX D
	APPENDIX E




