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Shift alignment south to avoid
the taking of Hospital parking

1PD&E Alternative: The PD&E
Documents show Segment 1 right of
way varies (112 feet min.); the alignment
is affecting the parking lot of the Palm
Bay Hospital on the north side of the
road. The alignment shifts to the north
from Babcock Street to west of Weber
Rd. to avoid concrete Florida Power &
Light transmission poles on the south
side of the road.

Shift alignment south to avoid
the taking of Hospital parking

1VE Alternative No. 17: Shift the
recommended alternative, segment 1, to
the south approximately 30 feet to avoid
the taking of the Hospital parking lot. In
order to accommodate 45 MPH speed
and to achieve smooth transition, a
horizontal distance of almost 1,500 feet
is needed.
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Shift alignment south to avoid
the taking of Hospital parking
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Shift alignment south to avoid
the taking of Hospital parking

1Advantages:

— Less cost
— Easier construction
— Avoids business damages

iDisadvantages:

— Slight increase in MOT
— Possible impact to C-78 Canal

1 Potential Cost Savings:

11/17/2014
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Savings Summary

Recommendation Savings Maximum Savings |

2-lane typical section between Corey Road

and the RR tracks $5,144,000

Transition from 4-lane to a 2-lane existing

west of Corey Road $1,628,000 $1,628,000

2-lane typical section with turn lanes at the

intersection at US 1 $5,851,000

Maintain the 2-lane typical between Corey Rd.

and US 1 $5,895,000 $5,895,000

Treat the no-build section for compensatory

treatment ($1,004,000)

A pond on the properties on the north side of

Malabar at US 1 ($50,000)

Shift alignment south to avoid the taking of

Hospital parking $1,027,000 $1,027,000
$8,550,000

Action Plan

1Receive Draft VE Report 9/5/14

1Draft Report Routed for Comments

1Receive and Incorporate D5
Comments and Revisions 9/26/14

1Resolution Meeting
ilssue Final VE Report 10/10/14
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