

# PROJECT SCHEDULE

## PROJECT MILESTONES

2017

2018

April  
May  
June

July  
August  
September

October  
November  
December

January  
February  
March

April  
May  
June

Begin Study



Public Involvement



Data Collection



Officials and Agencies Receive Notice



Engineering and Environmental Analysis



Alternatives Public Information Meeting



Draft Documentation



Final Documentation



Approved – Study Completed



*Schedule is subject to change*