

# PROJECT SCHEDULE

**Notice to Proceed**  
June 28, 2017



Collect Data

**Public Kick-Off Meetings**  
January 10 & 11, 2018



Develop and Analyze Alternatives

**Public Alternatives Meetings**  
November 14 & 15, 2018

**WE ARE  
HERE**



Finalize Recommended Alternative

Prepare Cultural Resource Assessment  
Survey

**Notify Public of Recommended  
Alternative**  
February 2020 (Tentative)



Finalize Engineering and Environmental Reports

**Florida Department of  
Transportation Approval**  
June 2020 (Tentative)