



S.R. A1A RESTORATION UPDATE FLAGLER AND VOLUSIA COUNTIES

FDOT Efforts to Repair S.R. A1A Corridor

S.R. A1A experienced significant dune erosion and undermining of the roadway at many locations in Flagler and Volusia counties.

As of January 13, 2023, FDOT contractors have placed:

- 50,942 CY of sand
- 31,510 tons of rock
- Completed roadway void repairs in 28 locations

Total Spent to Date = \$13.48 million



Repair Zones

