





# PD&E STUDY SCHEDULE



PROJECT MILESTONES/ ACTIVITY	2021	2022				2023				2024
	October - December	January - March	April - June	July - September	October - December	January - March	April - June	July - September	October - December	January - March
Begin Study										
Data Collection	█									
Analyze and Refine Viable Alternatives	█									
Alternatives Open House										
Refine and Select the Recommended Alternative						█				
Prepare Documents						█				
Public Hearing										
PD&E Study Approval										
Public/Stakeholder Engagement	█									

*Note: The schedule is tentative and subject to change*