



MASON AVENUE (S.R. 430) CORRIDOR PLANNING STUDY


From N. Clyde Morris Boulevard to N. Beach Street
FM Number 446756-1

Schedule and Funding

STAY INFORMED BY:

Visiting our website
cflroads.com/project/446756-1

Contacting Jesse Blouin, AICP
Florida Department of Transportation
District 5
719 S. Woodland Boulevard
DeLand, FL 32720
(386) 943-5167
Jesse.Blouin@dot.state.fl.us



TASK	2021					2022								
	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep
Begin Study	★													
Existing Conditions Analysis		[Orange bar]												
Project Visioning Team Kick-Off Meeting				★										
Public Meeting #1						★								
Future Conditions Analysis/Purpose & Need						[Orange bar]								
Project Visioning Team Meeting #1											★			
Alternatives Development									[Orange bar]					
TPO Presentations													★	
Public Meeting #2													★	
Project Visioning Team Meeting #2														★
Completion of Study														★

PROJECT STATUS AND ESTIMATED COSTS*

Shorter-Term

Design: Funded: 2022-2023 \$1,550,000
Construction: Funded: 2024-2025 \$8,900,000

Longer-Term

Design: Unfunded \$6,150,000
Construction: Unfunded \$23,500,000

*Subject to change