

Activity ID	Activity Name	Dur	Start	Finish	Total Float	FY2015	FY2016	FY2017	FY2018	FY2019	FY2020
<b>No WPItem and Seg</b>		1470	31-Mar-14	15-Nov-19	0						
<b>Major Consultant BR &amp; R/W - 48M PE to Prod w/ loc</b>		1470	31-Mar-14	15-Nov-19	0						
<b>TEMPLATE VALUE</b>		1470	31-Mar-14	15-Nov-19	0						
971130	PD&E PASS THE TORCH MTG.	1	31-Mar-14	31-Mar-14	0						
290010	PUBLIC INVOLVEMENT ASSESSMENT MEETING	1	08-Apr-14	08-Apr-14	14						
359040	CONTACT LOCAL AGENCY	1	09-Apr-14	09-Apr-14	1462						
164010	STAGE I SCOPE REVIEW	20	29-Apr-14	26-May-14	0						
230130	STAGE II SCOPE EVAL MTG.	1	27-May-14	27-May-14	29						
231010	SUBMIT CONSULTANT PKG. TO PSU	1	24-Jun-14	24-Jun-14	0						
230140	STAGE III SCOPE EVAL. MTG	1	20-Aug-14	20-Aug-14	29						
900020	FINALIZE SCOPE/PRELIMINARY UNITS MEETIN	1	04-Sep-14	04-Sep-14	29						
233010	PE. CONTRACT EXECUTED	1	26-Nov-14	26-Nov-14	0						
263020	LDCA APPROVED	1	27-Nov-14	27-Nov-14	14						
900010	FINALIZE SCOPE / BUILD SCHEDULE	10	27-Nov-14	10-Dec-14	5						
250010	PE BEGIN	1	18-Dec-14	18-Dec-14	0						
367010	EXCEPTIONS/VARIATIONS (INCD UTILITIES)	140	18-Dec-14	01-Jul-15	142						
325020	TIITF DETERMINATION	1	19-Dec-14	19-Dec-14	393						
298010	R/W ESTIMATE - SCOPE	10	19-Dec-14	01-Jan-15	1271						
170050	PNC COORDINATES	20	19-Dec-14	15-Jan-15	0						
106210	SURVEY ALIGNMENT	40	19-Dec-14	12-Feb-15	1						
106010	DESIGN SURVEY	120	19-Dec-14	04-Jun-15	0						
170010	R/W SURVEY	200	19-Dec-14	24-Sep-15	12						
900070	STAKEHOLDERS MEETING	1	01-Jan-15	01-Jan-15	111						
925010	POND NOTIFICATION LETTER- INITIAL	1	02-Jan-15	02-Jan-15	57						
256010	ORDER DESIGN TRAFFIC	1	02-Jan-15	02-Jan-15	120						
304010	CORING	40	02-Jan-15	26-Feb-15	121						
271010	DRAFT POND SITE REPORT	65	02-Jan-15	02-Apr-15	15						
170250	PNC DATABASE	20	16-Jan-15	12-Feb-15	21						
109110	DRAINAGE KICK-OFF MTG.	1	13-Feb-15	13-Feb-15	49						
106310	SURVEY ALIGNMENT REVIEW	20	13-Feb-15	12-Mar-15	1						
170150	30% CONTROL MAP	40	13-Mar-15	07-May-15	1						
257010	DESIGN TRAFFIC RECEIVED	1	30-Mar-15	30-Mar-15	120						
925020	POND NOTIFICATION LETTER - SECOND	1	03-Apr-15	03-Apr-15	33						
145040	PERMIT COORDINATION MEETING	1	03-Apr-15	03-Apr-15	984						
271110	REVIEW DRAFT POND SITE REPORT	20	03-Apr-15	30-Apr-15	15						
313010	PAVEMENT DATA RECEIVED	1	24-Apr-15	24-Apr-15	121						
271020	FINAL POND SITE REPORT	30	01-May-15	11-Jun-15	15						
315020	30% CONTROL MAP REVIEW	20	08-May-15	04-Jun-15	1						
106110	MAINLINE DESIGN SURVEY DB SUBMITTAL	1	05-Jun-15	05-Jun-15	0						
925030	POND NOTIFICATION LETTER - FINAL	1	05-Jun-15	05-Jun-15	19						
315120	60% CONTROL MAP	60	05-Jun-15	27-Aug-15	12						
265010	INITIAL UTILITY DESIGN CONF.	1	08-Jun-15	08-Jun-15	1066						
113010	LINE AND GRADE (PHASE I)	50	08-Jun-15	14-Aug-15	0						
114010	BRIDGE HYDRAULICS RECOMM	120	08-Jun-15	20-Nov-15	783						
271120	REVIEW FINAL POND SITE REPORT	20	12-Jun-15	09-Jul-15	15						
133010	PRE-BDR MEETING	1	22-Jun-15	22-Jun-15	792						
2221010	REVIEW ACCESS MANAGEMENT RPT	20	22-Jun-15	17-Jul-15	20						
133020	GEOTECH FOUNDATIONS REPORT FOR BDR	70	22-Jun-15	25-Sep-15	843						
367020	APPROVED EXCEPTIONS/VARIATIONS (INCD U	1	02-Jul-15	02-Jul-15	142						
197010	PAVEMENT DESIGN	60	06-Jul-15	25-Sep-15	81						
115010	BDR	120	06-Jul-15	18-Dec-15	783						
260010	TYPICAL SECTION APPROVED	1	20-Jul-15	20-Jul-15	20						
271030	SIGNED & SEALED POND SITE REPORT	1	24-Jul-15	24-Jul-15	15						
301010	LINE & GRADE MEETING (PHASE I)	1	17-Aug-15	17-Aug-15	0						
339010	VE STUDY	5	17-Aug-15	21-Aug-15	106						
372010	SUBMIT PAVE TYPE RPT 30% (PH1)	1	18-Aug-15	18-Aug-15	98						
298030	R/W ESTIMATE - LINE & GRADE COMPLETION	10	18-Aug-15	31-Aug-15	1099						
238010	PHASE I EVALUATION OF CONSULTANT	46	18-Aug-15	20-Oct-15	1063						
131010	PHASE II SOILS REPORT (INITIAL)	70	18-Aug-15	23-Nov-15	40						
109010	DRAINAGE DESIGN	90	18-Aug-15	21-Dec-15	10						
113020	INITIAL ROADWAY PLANS (PHASE II)	110	18-Aug-15	18-Jan-16	0						
315030	60% CONTROL MAP REVIEW	20	28-Aug-15	24-Sep-15	12						
197020	PAVEMENT CONSTRUCTABILITY REV MTG	1	11-Sep-15	14-Sep-15	81						
315140	90% CONTROL MAP	40	25-Sep-15	19-Nov-15	12						
146010	TITLE SEARCH WORK	80	10-Nov-15	29-Feb-16	40						
315040	90% CONTROL MAP REVIEW	20	20-Nov-15	17-Dec-15	12						
138010	30% R/W MAP (INCLUDES TOPO)	30	18-Dec-15	28-Jan-16	12						
311010	STRUCT. REVIEW BDR	20	21-Dec-15	15-Jan-16	783						
900040	INITIAL DESIGN TEAM MEETING (PHASE II)	1	22-Dec-15	22-Dec-15	60						
183020	LOAD RATING REPORT	1	04-Jan-16	04-Jan-16	792						
133030	30% GEOTECH FOUNDATIONS REPORT	20	18-Jan-16	12-Feb-16	803						
115030	30% STRUCTURE PLANS	40	18-Jan-16	11-Mar-16	783						
450010	OBTAIN/VERIFY TIP/STIP APPROVAL	1	19-Jan-16	19-Jan-16	998						
106020	UPDATED DESIGN SURVEY DB SUBMITTAL	1	19-Jan-16	19-Jan-16	19						
302010	INITIAL PLANS REVIEW (PHASE II)	20	19-Jan-16	15-Feb-16	0						
424010	R/W DESIGN SUPPORT FIELD REVIEW	1	29-Jan-16	29-Jan-16	20						
140010	30% R/W MAP REVIEW	20	29-Jan-16	25-Feb-16	12						
900090	PRE-PARCEL REVIEW MTG	1	16-Feb-16	16-Feb-16	9						
373010	SUBMIT PAVE TYPE RPT 60% (PH2)	1	16-Feb-16	16-Feb-16	20						
302030	RESPOND TO COMMENTS - PH II PLANS	10	16-Feb-16	29-Feb-16	0						
238020	PHASE II EVALUATION OF CONSULTANT	46	16-Feb-16	19-Apr-16	933						

MAJOR CONSULT Draft...  
Major Consultant BR R/W - 48M PE to Prod w/ local support

Activity ID	Activity Name	Dur	Start	Finish	Total Float	FY2015	FY2016	FY2017	FY2018	FY2019	FY2020
264030	UTILITY CONTACT (RGB)	70	16-Feb-16	23-May-16	886			UTILITY CONTACT (RGB)			
138030	R/W IMPACT REVISIONS	10	01-Mar-16	14-Mar-16	0			R/W IMPACT REVISIONS			
145010	PERMITS PACKAGE	30	01-Mar-16	11-Apr-16	748			PERMITS PACKAGE			
131020	PHASE III SOILS REPORT	80	01-Mar-16	20-Jun-16	51			PHASE III SOILS REPORT			
359010	CONFIRM LOCAL SUPPORT FOR INITIAL PLANS	1	08-Mar-16	08-Mar-16	963			CONFIRM LOCAL SUPPORT FOR INITIAL PLANS			
322030	FINAL R/W REQUIRE & LOC TO S & M	1	14-Mar-16	14-Mar-16	0			FINAL R/W REQUIRE & LOC TO S & M			
307010	REVIEW 30% STRUCTURE PLANS	20	14-Mar-16	08-Apr-16	783			REVIEW 30% STRUCTURE PLANS			
139010	60% R/W MAP	50	15-Mar-16	23-May-16	0			60% R/W MAP			
113030	FINAL ROADWAY PLANS (PHASE III)	120	15-Mar-16	29-Aug-16	1			FINAL ROADWAY PLANS (PHASE III)			
900050	60% MAPPING TEAM MEETING (PARCEL BY PARCEL)	1	05-Apr-16	05-Apr-16	34			60% MAPPING TEAM MEETING (PARCEL BY PARCEL)			
133040	60% GEOTECH FOUNDATIONS REPORT	10	11-Apr-16	22-Apr-16	793			60% GEOTECH FOUNDATIONS REPORT			
115040	60% STRUCTURE PLANS	20	11-Apr-16	06-May-16	783			60% STRUCTURE PLANS			
272010	PERMIT PROCESS	190	12-Apr-16	02-Jan-17	748			PERMIT PROCESS			
298060	R/W ESTIMATE - INITIAL PLANS COMPLETION	10	13-Apr-16	26-Apr-16	928			R/W ESTIMATE - INITIAL PLANS COMPLETION			
308010	REVIEW 60% STRUCTURE PLANS	20	09-May-16	03-Jun-16	783			REVIEW 60% STRUCTURE PLANS			
140020	60% R/W MAP REVIEW	20	24-May-16	20-Jun-16	0			60% R/W MAP REVIEW			
133050	90% GEOTECH FOUNDATIONS REPORT	40	06-Jun-16	29-Jul-16	808			90% GEOTECH FOUNDATIONS REPORT			
115050	90% STRUCTURE PLANS	65	06-Jun-16	02-Sep-16	783			90% STRUCTURE PLANS			
315050	R/W CONTROL MAP COMP.	1	20-Jun-16	20-Jun-16	35			R/W CONTROL MAP COMP.			
146110	TITLE SEARCH UPDATE	30	21-Jun-16	01-Aug-16	26			TITLE SEARCH UPDATE			
139020	90% R/W MAP	35	21-Jun-16	08-Aug-16	0			90% R/W MAP			
325010	PREPARE TITF PACKAGE	105	21-Jun-16	14-Nov-16	2			PREPARE TITF PACKAGE			
971010	ASSEMBLE R/W TEAM	1	28-Jul-16	28-Jul-16	80			ASSEMBLE R/W TEAM			
140030	90% R/W MAP REVIEW	20	09-Aug-16	05-Sep-16	0			90% R/W MAP REVIEW			
303010	FINAL PLANS REVIEW (PHASE III)	20	30-Aug-16	26-Sep-16	1			FINAL PLANS REVIEW (PHASE III)			
184010	SUBMIT LOAD RATING REPORT	1	05-Sep-16	05-Sep-16	783			SUBMIT LOAD RATING REPORT			
308020	REVIEW 90% STRUCTURE PLANS	20	05-Sep-16	30-Sep-16	783			REVIEW 90% STRUCTURE PLANS			
139030	100% R/W MAP	15	07-Sep-16	27-Sep-16	0			100% R/W MAP			
303030	RESPOND TO COMMENTS - FINAL PLANS (PH I)	10	27-Sep-16	10-Oct-16	767			RESPOND TO COMMENTS - FINAL PLANS (PH III)			
238030	PHASE III EVALUATION OF CONSULTANT	46	27-Sep-16	29-Nov-16	773			PHASE III EVALUATION OF CONSULTANT			
140040	100% R/W MAP REVIEW	15	28-Sep-16	18-Oct-16	0			100% R/W MAP REVIEW			
264040	DISTRICT UTILITY REVIEW (RGB)	1	03-Oct-16	03-Oct-16	792			DISTRICT UTILITY REVIEW (RGB)			
115060	100% STRUCTURE PLANS	10	03-Oct-16	14-Oct-16	783			100% STRUCTURE PLANS			
113040	100% ROADWAY PLANS	20	11-Oct-16	07-Nov-16	767			100% ROADWAY PLANS			
359020	CONFIRM LOCAL SUPPORT FOR FINAL PLANS	1	18-Oct-16	18-Oct-16	803			CONFIRM LOCAL SUPPORT FOR FINAL PLANS			
157010	R/W MAP COMPLETE	1	26-Oct-16	26-Oct-16	0			R/W MAP COMPLETE			
144010	INSTRUMENT PREP	15	27-Oct-16	16-Nov-16	0			INSTRUMENT PREP			
133060	SIGNED & SEALED GEOTECH FOUNDATIONS R	1	31-Oct-16	31-Oct-16	783			SIGNED & SEALED GEOTECH FOUNDATIONS REPORT			
310010	100% PLANS COORDINATION	10	08-Nov-16	21-Nov-16	767			100% PLANS COORDINATION			
268010	DOCUMENTS TO R/W	1	17-Nov-16	17-Nov-16	0			DOCUMENTS TO R/W			
208010	APPRAISAL CONTRACT	50	18-Nov-16	26-Jan-17	0			APPRAISAL CONTRACT			
131030	SIGNED & SEALED SOILS REPORT	1	22-Nov-16	22-Nov-16	767			SIGNED & SEALED SOILS REPORT			
201010	PLANS COMPLETED	1	23-Nov-16	23-Nov-16	767			PLANS COMPLETED			
201020	CERTIFIED DESIGN SURVEY DELIVERABLES	1	24-Nov-16	24-Nov-16	776			CERTIFIED DESIGN SURVEY DELIVERABLES			
298090	R/W ESTIMATE - FINAL PLANS COMPLETION	10	24-Nov-16	07-Dec-16	767			R/W ESTIMATE - FINAL PLANS COMPLETION			
222010	ALL PERMITS CLEAR	1	03-Jan-17	03-Jan-17	748			ALL PERMITS CLEAR			
120010	APPRAISALS	140	27-Jan-17	10-Aug-17	40			APPRAISALS			
143010	APPRAISAL REVIEW	115	28-Apr-17	05-Oct-17	40			APPRAISAL REVIEW			
121010	NEGOTIATION	200	11-Aug-17	17-May-18	0			NEGOTIATION			
359050	INITIAL ANNUAL LOCAL AGENCY UPDATE	1	15-Dec-17	15-Dec-17	500			INITIAL ANNUAL LOCAL AGENCY UPDATE			
240010	COMPLETE SUIT DATA	1	29-Dec-17	29-Dec-17	0			COMPLETE SUIT DATA			
273010	FINAL R/W ORDER OF TAKING	1	16-Jul-18	16-Jul-18	0			FINAL R/W ORDER OF TAKING			
359051	2ND ANNUAL LOCAL AGENCY UPDATE	1	21-Sep-18	21-Sep-18	300			2ND ANNUAL LOCAL AGENCY UPDATE			
125010	R/W DEMO & CLEAR WORK	30	02-Oct-18	12-Nov-18	0			R/W DEMO & CLEAR WORK			
255010	R/W CERTIFIED	1	13-Nov-18	13-Nov-18	0			R/W CERTIFIED			
933010	COMPLETE PKG TO DCPME	1	14-Nov-18	14-Nov-18	0			COMPLETE PKG TO DCPME			
310020	PRE-SPEC MTG	1	15-Nov-18	15-Nov-18	261			PRE-SPEC MTG			
204010	PRODUCTION DATE	1	13-Dec-18	13-Dec-18	0			PRODUCTION DATE			
359052	3RD ANNUAL LOCAL AGENCY UPDATE	1	15-Nov-19	15-Nov-19	0			3RD ANNUAL LOCAL AGENCY UPDATE			
<b>PLANS UPDATE-12 MONTH-WITH UTIL-R/W-SURVE'</b>		530	31-Mar-17	11-Apr-19	0						
<b>TEMPLATE VALUE</b>		530	31-Mar-17	11-Apr-19	0						
359025	LOCAL AGENCY CONTACT PRIOR TO PLANS U	1	31-Mar-17*	31-Mar-17	0			LOCAL AGENCY CONTACT PRIOR TO PLANS U			
164020	S/A FOR PLANS UPDATE	60	10-Apr-17	30-Jun-17	0			S/A FOR PLANS UPDATE			
220010	PLANS UPDATE DESIGN TEAM MTG.	1	03-Jul-17	03-Jul-17	10			PLANS UPDATE DESIGN TEAM MTG.			
233030	ENCUMBER PH32 FUNDS FOR S/A	1	10-Jul-17	10-Jul-17	0			ENCUMBER PH32 FUNDS FOR S/A			
220020	PLANS UPDATE	120	18-Jul-17	01-Jan-18	0			PLANS UPDATE			
373020	PAVEMENT DESIGN UPDATE	40	01-Aug-17	25-Sep-17	280			PAVEMENT DESIGN UPDATE			
292010	PUBLIC INFORMATION MEETING	1	12-Sep-17	12-Sep-17	79			PUBLIC INFORMATION MEETING			
145040	PERMIT COORDINATION MEETING	1	12-Dec-17	12-Dec-17	143			PERMIT COORDINATION MEETING			
272040	UPDATE PERMIT STATUS	1	02-Jan-18	02-Jan-18	128			UPDATE PERMIT STATUS			
220030	REVIEW UPDATED PLANS	20	02-Jan-18	29-Jan-18	0			REVIEW UPDATED PLANS			
267010	RAILROAD CONTACT	60	02-Jan-18	26-Mar-18	164			RAILROAD CONTACT			
272030	UPDATE PERMITS	80	03-Jan-18	24-Apr-18	128			UPDATE PERMITS			
125030	UPDATE R/W DEMO & CLEAR	60	16-Jan-18	09-Apr-18	182			UPDATE R/W DEMO & CLEAR			
238040	PLANS UPDATE EVALUATION OF CONSULTANT	46	30-Jan-18	03-Apr-18	267			PLANS UPDATE EVALUATION			
264050	UTILITY CONTACT (UW S)	180	30-Jan-18	08-Oct-18	0			UTILITY CONTACT (UW S)			
359030	CONFIRM LOCAL SUPPORT FOR UPDATED PLA	1	27-Feb-18	27-Feb-18	169			CONFIRM LOCAL SUPPORT FOR			
279010	RAILROAD CLEAR MEMO	1	27-Mar-18	27-Mar-18	164			RAILROAD CLEAR MEMO			
255020	R/W RE-CERTIFIED	1	10-Apr-18	10-Apr-18	182			R/W RE-CERTIFIED			
222020	UPDATED PERMITS CLEAR	1	25-Apr-18	25-Apr-18	128			UPDATED PERMITS CLEAR			
264020	DISTRICT/RESIDENT UTILITY REVIEW	10	09-Oct-18	22-Oct-18	0			DISTRICT/RESIDENT			

Activity ID	Activity Name	Dur	Start	Finish	Total Float	FY2015	FY2016	FY2017	FY2018	FY2019	FY2020
310010	100% PLANS COORDINATION	10	23-Oct-18	05-Nov-18	0						100% PLANS COOR
266010	UTILITIES CERTIFIED	1	06-Nov-18	06-Nov-18	4						UTILITIES CERTIF
171010	SET CONTRACT TIME	10	07-Nov-18	20-Nov-18	10						SET CONTRACT T
201010	PLANS COMPLETED	1	13-Nov-18	13-Nov-18	0						PLANS COMPLETE
310020	PRE-SPEC MTG	1	21-Nov-18	21-Nov-18	0						PRE-SPEC MTG
933010	COMPLETE PKG TO DCPME	1	22-Nov-18	22-Nov-18	0						COMPLETE PKG T
204010	PRODUCTION DATE	1	21-Dec-18	21-Dec-18	0						PRODUCTION DA
242010	SPECIFICATIONS	30	24-Dec-18	01-Feb-19	0						SPECIFICATION
212010	TRANSMIT PKG FOR LETTING	1	04-Feb-19	04-Feb-19	0						TRANSMIT PKG
359060	LOCAL AGENCY LETTING UPDATE	1	05-Feb-19	05-Feb-19	0						LOCAL AGENC
203010	C.E.I. CONS. CONT. EXEC. (LOCKDOWN)	1	05-Feb-19	05-Feb-19	0						C.E.I. CONS. C
280010	LETTING DATE	1	06-Feb-19	06-Feb-19	0						LETTING DATE
971020	PASS THE TORCH MTG	1	07-Feb-19	07-Feb-19	45						PASS THE TOR
236010	FINAL EVALUATION OF CONSULTANT	46	07-Feb-19	11-Apr-19	0						FINAL EVAL