

Activity ID	Activity Name	Dur	Start	Finish	Total Float	FY2015	FY2016
No WPItem and Seg		555	31-Mar-14	13-May-16	0		
Minor Consultant 16M PE to Prod w/ local support		555	31-Mar-14	13-May-16	0		
TEMPLATE VALUE		555	31-Mar-14	13-May-16	0		
290010	PUBLIC INVOLVEMENT ASSESSMENT MEETING	1	31-Mar-14	31-Mar-14	0		☒ PUBLIC INVOLVEMENT ASSESSMENT MEETING/DEVELOP CAP
359040	CONTACT LOCAL AGENCY	1	01-Apr-14	01-Apr-14	0		☒ CONTACT LOCAL AGENCY
900030	PROJECT KICKOFF MEETING	1	30-Apr-14	30-Apr-14	0		☒ PROJECT KICKOFF MEETING
900010	FINALIZE SCOPE / BUILD SCHEDULE	30	01-May-14	11-Jun-14	0		☒ FINALIZE SCOPE / BUILD SCHEDULE
256010	ORDER DESIGN TRAFFIC	1	12-Jun-14	12-Jun-14	83		☒ ORDER DESIGN TRAFFIC
164030	NEGOTIATE MANHOURS & LOA	10	12-Jun-14	25-Jun-14	0		☒ NEGOTIATE MANHOURS & LOA
233020	ENCUMBER PH 32 FUNDS FOR DESIGN	1	10-Jul-14	10-Jul-14	0		☒ ENCUMBER PH 32 FUNDS FOR DESIGN
250010	P.E. BEGIN	1	01-Aug-14	01-Aug-14	0		☒ P.E. BEGIN
367010	EXCEPTIONS/VARIATIONS (INCD UTILITIES)	130	01-Aug-14	29-Jan-15	10		☒ EXCEPTIONS/VARIATIONS (INCD UTILITIES)
304010	CORING	40	04-Aug-14	26-Sep-14	7		☒ CORING
106010	DESIGN SURVEY	50	04-Aug-14	10-Oct-14	0		☒ DESIGN SURVEY
257010	DESIGN TRAFFIC RECEIVED	1	08-Aug-14	08-Aug-14	83		☒ DESIGN TRAFFIC RECEIVED
106020	UPDATED DESIGN SURVEY DB SUBMITTAL	1	13-Oct-14	13-Oct-14	89		☒ UPDATED DESIGN SURVEY DB SUBMITTAL
113020	INITIAL ROADWAY PLANS (PHASE II)	90	13-Oct-14	13-Feb-15	0		☒ INITIAL ROADWAY PLANS (PHASE II)
313010	PAVEMENT DATA RECEIVED	1	24-Nov-14	24-Nov-14	7		☒ PAVEMENT DATA RECEIVED
197010	PAVEMENT DESIGN	40	09-Dec-14	02-Feb-15	7		☒ PAVEMENT DESIGN
197020	PAVEMENT CONSTRUCTABILITY REV MTG	1	19-Jan-15	20-Jan-15	9		☒ PAVEMENT CONSTRUCTABILITY REV MTG
367020	APPROVED EXCEPTIONS/VARIATIONS (INCD U)	1	30-Jan-15	30-Jan-15	10		☒ APPROVED EXCEPTIONS/VARIATIONS (INCD UTILITIES)
260010	TYPICAL SECTION APPROVED	1	03-Feb-15	03-Feb-15	7		☒ TYPICAL SECTION APPROVED
145040	PERMIT COORDINATION MEETING	1	04-Feb-15	04-Feb-15	82		☒ PERMIT COORDINATION MEETING
900060	INTERACTIVE PROJECT UPDATE MTG.	1	04-Feb-15	04-Feb-15	7		☒ INTERACTIVE PROJECT UPDATE MTG.
302010	INITIAL PLANS REVIEW (PHASE II)	20	16-Feb-15	13-Mar-15	0		☒ INITIAL PLANS REVIEW (PHASE II)
302030	RESPOND TO COMMENTS PH II PLANS	10	16-Mar-15	27-Mar-15	0		☒ RESPOND TO COMMENTS PH II PLANS
238020	PHASE II EVALUATION OF CONSULTANT	46	16-Mar-15	18-May-15	259		☒ PHASE II EVALUATION OF CONSULTANT
359010	CONFIRM LOCAL SUPPORT FOR INITIAL PLANS	1	30-Mar-15	30-Mar-15	23		☒ CONFIRM LOCAL SUPPORT FOR INITIAL PLANS
302040	INCORPORATE PH II REVIEW COMMENTS	10	30-Mar-15	10-Apr-15	0		☒ INCORPORATE PH II REVIEW COMMENTS
272010	PERMIT PROCESS	100	30-Mar-15	14-Aug-15	45		☒ PERMIT PROCESS
329010	REQUEST ENVIRONMENTAL REVIEW/CERTIFIC	1	31-Mar-15	31-Mar-15	158		☒ REQUEST ENVIRONMENTAL REVIEW/CERTIFICATION
113030	FINAL ROADWAY PLANS (PHASE III)	60	31-Mar-15	22-Jun-15	23		☒ FINAL ROADWAY PLANS (PHASE III)
264010	UTILITY CONTACT	95	13-Apr-15	21-Aug-15	0		☒ UTILITY CONTACT
267010	RAILROAD CONTACT	60	11-May-15	31-Jul-15	69		☒ RAILROAD CONTACT
303010	FINAL PLANS REVIEW (PHASE III)	20	23-Jun-15	20-Jul-15	23		☒ FINAL PLANS REVIEW (PHASE III)
303030	RESPOND TO COMMENTS - FINAL PLANS (PH I)	10	21-Jul-15	03-Aug-15	23		☒ RESPOND TO COMMENTS - FINAL PLANS
238030	PHASE III EVALUATION OF CONSULTANT	46	21-Jul-15	22-Sep-15	168		☒ PHASE III EVALUATION OF CONSULTANT
279010	RAILROAD CLEAR MEMO	1	03-Aug-15	03-Aug-15	69		☒ RAILROAD CLEAR MEMO
359020	CONFIRM LOCAL SUPPORT FOR FINAL PLANS	1	04-Aug-15	04-Aug-15	23		☒ CONFIRM LOCAL SUPPORT FOR FINAL PLANS
264020	DISTRICT/RESIDENT UTILITY REVIEW	10	24-Aug-15	04-Sep-15	0		☒ DISTRICT/RESIDENT UTILITY REVIEW
187010	NO R/W REQRD CERTIFICATION	1	07-Sep-15	07-Sep-15	20		☒ NO R/W REQRD CERTIFICATION
310010	100% PLANS COORDINATION	30	07-Sep-15	16-Oct-15	0		☒ 100% PLANS COORDINATION
266010	UTILITIES CERTIFIED	1	05-Oct-15	05-Oct-15	10		☒ UTILITIES CERTIFIED
222010	ALL PERMITS CLEAR	1	13-Oct-15	13-Oct-15	4		☒ ALL PERMITS CLEAR
201010	PLANS COMPLETED	1	19-Oct-15	19-Oct-15	0		☒ PLANS COMPLETED
201020	CERTIFIED DESIGN SURVEY DELIVERABLES	1	20-Oct-15	20-Oct-15	34		☒ CERTIFIED DESIGN SURVEY DELIVERABLES
171010	SET CONTRACT TIME	10	20-Oct-15	02-Nov-15	0		☒ SET CONTRACT TIME
310020	PRE-SPEC MTG	1	06-Nov-15	06-Nov-15	0		☒ PRE-SPEC MTG
933010	COMPLETE PKG TO DCPME	1	09-Nov-15	09-Nov-15	0		☒ COMPLETE PKG TO DCPME
204010	PRODUCTION DATE	1	08-Dec-15	08-Dec-15	0		☒ PRODUCTION DATE
242010	SPECIFICATIONS	30	09-Dec-15	19-Jan-16	0		☒ SPECIFICATIONS
370010	PLANS TO DIST CONTRACT	1	20-Jan-16	20-Jan-16	0		☒ PLANS TO DIST CONTRACT
121010	TRANSMIT PKG FOR LETTING	1	20-Jan-16	20-Jan-16	0		☒ TRANSMIT PKG FOR LETTING
359060	LOCAL AGENCY LETTING UPDATE	1	21-Jan-16	21-Jan-16	34		☒ LOCAL AGENCY LETTING UPDATE
203010	C.E.I. CONS. CONT. EXEC. (LOCKDOWN)	1	21-Jan-16	21-Jan-16	34		☒ C.E.I. CONS. CONT. EXEC.
280010	LETTING DATE	1	10-Mar-16	10-Mar-16	0		☒ LETTING DATE
280020	DISTRICT LETTING	1	10-Mar-16	10-Mar-16	0		☒ DISTRICT LETTING
236010	FINAL EVALUATION OF CONSULTANT	46	11-Mar-16	13-May-16	0		☒ FINAL EVALUATION OF CONSULTANT